
ID Activity Duration Start Finish TF

Kai Tak West Works Programme Rev3Kai Tak West Works Programme Rev3 2638 29-Dec-17 A 06-Aug-26 0

CONTRACT DATESCONTRACT DATES 3136 29-Dec-17 A 06-Aug-26 -216

Commencement of the WorksCommencement of the Works 0 29-Dec-17 A 05-Jan-18 A
Key DatesKey Dates 2752 06-Jun-18 A 14-Jan-26 -190
Cri cal Dates (For Indica on Only)Cri cal Dates (For Indica on Only) 1779 08-Dec-18 A 28-Oct-23 -175
Site PossessionSite Possession 1368 05-Jan-18 A 04-Oct-21 0
Site HandoverSite Handover 2865 02-Oct-18 A 06-Aug-26 -216

General Preliminary ItemsGeneral Preliminary Items 229 05-Jan-18 A 13-Oct-18 A

A1000 Procurement for Barging Point 164 05-Jan-18 A 27-Jul-18 A
A1010 Procurement for Ventla on System at Access Sha 160 03-Apr-18 A 13-Oct-18 A
A1020 Procurement for Piling 85 05-Jan-18 A 21-Apr-18 A
A1030 Construc on Health & Safety Plan Submission 23 05-Jan-18 A 31-Jan-18 A
A1040 Staffing Proposal 20 05-Jan-18 A 27-Jan-18 A
A1050 Subcontractor Management Plan (Dra ) 60 29-May-18 A 08-Aug-18 A
A1060 Setup U lity Liaison Group (ULG) 28 12-Feb-18 A 19-Mar-18 A
A1070 Setup Interface Management Group (IMLG) 28 04-Jun-18 A 07-Jul-18 A
A1080 Setup Traffic Management Liaison Group (TMLG) 28 05-Jan-18 A 06-Feb-18 A
A1090 Setup Marine Management Working Group (MMWG) 28 03-Jul-18 A 03-Aug-18 A
A1100 Setup Structural Monitoring Liaison Group 28 20-Feb-18 A 23-Mar-18 A
A1110 Setup Community Liaison Group (CLG) 28 05-Jan-18 A 06-Feb-18 A
A1120 Ini al Condi on Survey 60 05-Jan-18 A 19-Mar-18 A
A1130 Ini al Land and Marine Survey 69 05-Jan-18 A 29-Mar-18 A

All Landside and Marine Side Geotechnical Inves ga on (KD4A)All Landside and Marine Side Geotechnical Inves ga on (KD4A) 143 05-Jan-18 A 06-Jun-18 A

Kai Tak SideKai Tak Side 125 05-Jan-18 A 25-May-18 A
MarineMarine 143 05-Jan-18 A 06-Jun-18 A
Mau Tau Kok SideMau Tau Kok Side 143 05-Jan-18 A 06-Jun-18 A

Demoli on of Landside Structures of KCFP and Carpark Reprovisioning (KD01)Demoli on of Landside Structures of KCFP and Carpark Reprovisioning (KD01) 197 05-Jan-18 A 29-Sep-18 A

Prepara on Works Prior to Por on 1B PossessionPrepara on Works Prior to Por on 1B Possession 118 05-Jan-18 A 01-Jun-18 A
Works A er Por on 1B PossessionWorks A er Por on 1B Possession 127 02-Apr-18 A 03-Sep-18 A
Watermain DiversionWatermain Diversion 24 05-Jul-18 A 01-Aug-18 A
TTM Stage 1TTM Stage 1 32 29-Mar-18 A 10-May-18 A
TTM Stage 2TTM Stage 2 33 11-May-18 A 16-Jun-18 A
TTM Stage 3TTM Stage 3 25 17-Jun-18 A 20-Jul-18 A
TTM Stage 4TTM Stage 4 39 21-Jul-18 A 29-Sep-18 A

Trees Felling and Protec on in Por on 1B (San Ma Tau St) (KD12)Trees Felling and Protec on in Por on 1B (San Ma Tau St) (KD12) 126 05-Jan-18 A 17-May-18 A

12-1010 Prepare & Submit Trees Proposal 30 05-Jan-18 A 15-Feb-18 A
12-1011 Approval for Trees Proposal 30 16-Feb-18 A 17-Mar-18 A
12-1012 Prepara on Works 30 18-Mar-18 A 27-Apr-18 A
12-1020 Tree Felling, T483-T485, T532-T533 (5 no) 24 28-Apr-18 A 17-May-18 A
12-1030 Tree Protec on, T486 12 06-May-18 A 17-May-18 A
12-1040 KD 12 0 17-May-18 A

Ver cal Wall in Por on 3B CH 4759-CH 5085 (KD7A)Ver cal Wall in Por on 3B CH 4759-CH 5085 (KD7A) 293 05-Jan-18 A 08-Dec-18 A

7A-1010 Submission 61 05-Jan-18 A 20-Mar-18 A
7A-1013 Approval 18 21-Mar-18 A 14-Apr-18 A
7A-1016 Prepara on Works 6 16-Apr-18 A 21-Apr-18 A
7A-1020 Pipe Piles along North Wall (372 no, 2P/D), 4WF 186 23-Apr-18 A 03-Dec-18 A
7A-1030 Type IV Sheetpile (52mx32.5m, 25m2/D), 1WF 68 03-Apr-18 A 20-May-18 A
7A-1040 Demobilisa on 10 20-Nov-18 A 08-Dec-18 A
7A-1070 KD 7A 0 08-Dec-18 A

Dumping Permit, Barging Point, Structural Assessment of Marine Side KCFP (KD4B)Dumping Permit, Barging Point, Structural Assessment of Marine Side KCFP (KD4B) 296 05-Jan-18 A 19-Nov-18 A

Opera onal Proposal for Ferry ServicesOpera onal Proposal for Ferry Services 217 16-Apr-18 A 19-Nov-18 A
Dumping PermitDumping Permit 296 05-Jan-18 A 19-Nov-18 A
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Structural Assessment of KCFPStructural Assessment of KCFP 296 05-Jan-18 A 19-Nov-18 A
Barging PointBarging Point 285 05-Jan-18 A 19-Nov-18 A

Ven la on Adit at Eastern Interface CH 5015-5082 (KD4C)Ven la on Adit at Eastern Interface CH 5015-5082 (KD4C) 479 05-Jan-18 A 24-Jul-19 A

PilingPiling 249 05-Jan-18 A 31-Oct-18 A
ELSELS 161 01-Jul-18 A 11-Dec-18 A
Adit Structure (6 Bays) - 1 Work FrontAdit Structure (6 Bays) - 1 Work Front 176 12-Dec-18 A 10-Jul-19 A
BackfillingBackfilling 18 11-Jul-19 A 24-Jul-19 A

Cofferdam 1.1 - Depressed Rd & Underpass at Kai Tak Side - 326m (KD7B)Cofferdam 1.1 - Depressed Rd & Underpass at Kai Tak Side - 326m (KD7B) 1263 05-Jan-18 A 16-Mar-22 1375

PilingPiling 510 05-Jan-18 A 11-Oct-19 A
ELSELS 526 01-Nov-18 A 11-Jul-20 A
Depressed Road Structure CH 4759-CH 4890 (10 Bays) - 1 Work FrontDepressed Road Structure CH 4759-CH 4890 (10 Bays) - 1 Work Front 512 15-Jun-20 A 16-Mar-22 -233
Underpass Structure CH 4890-5085 (19 Bays) - 2 Work FrontsUnderpass Structure CH 4890-5085 (19 Bays) - 2 Work Fronts 672 10-Oct-19 A 16-Mar-22 1375

Cofferdam 2.1 - Access Sha  (KD03)Cofferdam 2.1 - Access Sha  (KD03) 815 29-Mar-18 A 15-Oct-20 A

PilingPiling 401 29-Mar-18 A 24-Apr-19 A
ELSELS 602 27-Sep-18 A 15-Oct-20 A
Access Sha  (33m)Access Sha  (33m) 251 06-Dec-19 A 15-Oct-20 A

Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10)Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10) 1098 03-Apr-18 A 18-Nov-21 0

Landing Steps and Covered WalkwayLanding Steps and Covered Walkway 842 03-Apr-18 A 19-Nov-20 A
Establishment WorksEstablishment Works 311 20-Nov-20 A 18-Nov-21 0

Cofferdam 1.2 - Marine Tunnel Stage 1 (159m) + Kai Tak C&C Tunnel (60m)Cofferdam 1.2 - Marine Tunnel Stage 1 (159m) + Kai Tak C&C Tunnel (60m) 1237 05-Feb-18 A 16-Mar-22 1375

Stage 1 Marine Tunnel (159m) - KD05Stage 1 Marine Tunnel (159m) - KD05 1124 05-Feb-18 A 04-Nov-21 1488
Kai Tak Cut & Cover Tunnel - 60m (KD7B)Kai Tak Cut & Cover Tunnel - 60m (KD7B) 1146 01-Jun-18 A 16-Mar-22 -244

Cofferdam 2.2 - Ma Tau Kok C&C Tunnel (95m) (KD6A)Cofferdam 2.2 - Ma Tau Kok C&C Tunnel (95m) (KD6A) 1185 27-Dec-19 A 28-Oct-23 -150

PilingPiling 585 27-Dec-19 A 15-Dec-21 -174
ELSELS 532 01-Feb-21 A 07-Nov-22 -184
Tunnel Structure Work Front 1 - Bays MTK-C-B1 to B6 at East Side (No Rock)Tunnel Structure Work Front 1 - Bays MTK-C-B1 to B6 at East Side (No Rock) 334 17-Aug-22 29-Sep-23 -122
Tunnel Structure Work Front 2 - Bays MTK-C-B7 to B9 at West Side (a er Rock Excava on)Tunnel Structure Work Front 2 - Bays MTK-C-B7 to B9 at West Side (a er Rock Excava on) 98 08-Nov-22 08-Mar-23 -170
Roadwork Inside Tunnel (except Asphalt Pavement) CH 4233-5122Roadwork Inside Tunnel (except Asphalt Pavement) CH 4233-5122 396 25-Jul-22 28-Oct-23 -150

Cofferdam 2.3 - Marine Tunnel Stage 2 (212m) (KD06)Cofferdam 2.3 - Marine Tunnel Stage 2 (212m) (KD06) 1704 05-Feb-18 A 12-Sep-23 -144

Piling and Temporary Reclama onPiling and Temporary Reclama on 1274 05-Feb-18 A 30-May-22 -144
ELSELS 330 02-Nov-21 21-Nov-22 -149
Tunnel Structure (21 Bays) - 3 Work FrontsTunnel Structure (21 Bays) - 3 Work Fronts 107 15-Nov-22 25-Mar-23 -127
BackfillingBackfilling 151 21-Mar-23 12-Sep-23 -144

U Trough Structures and At-Grade Road Area (KD07)U Trough Structures and At-Grade Road Area (KD07) 1250 01-Sep-18 A 04-Feb-23 78

PilingPiling 81 01-Sep-18 A 24-Dec-18 A
ELSELS 69 26-Nov-18 A 12-Jan-19 A
U Trough Structure (7 Bays) - 1 Work FrontU Trough Structure (7 Bays) - 1 Work Front 236 07-Jan-19 A 31-Oct-19 A
Remaining Works a er Comple on of Works by D3Remaining Works a er Comple on of Works by D3 189 30-Jun-22 04-Feb-23 78

Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09)Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09) 420 12-Sep-23 14-Jan-25 -165

09-1010 All works Completed at Ma Tau Kok Side 0 12-Sep-23 -174
09-1020 Roadwork and drainage work for Public Transport Interchange (East Side) 150 13-Sep-23 15-Mar-24 -174
09-1021 Implement TTM Stage 8 6 16-Mar-24 22-Mar-24 -174
09-1022 Roadwork and drainage work for Public Transport Interchange (West Side) 150 23-Mar-24 24-Sep-24 -174
09-1023 Implement TTM Stage 9 6 25-Sep-24 02-Oct-24 -174
09-1026 Roadwork and drainage work for Public Transport Interchange (Bus Bay Area) 80 03-Oct-24 08-Jan-25 -174
09-1027 Implement TTM Stage 10 (Final Alignment) 5 09-Jan-25 14-Jan-25 -174
09-1030 KD 09 0 14-Jan-25 -193

Preserva on and Protec on of Trees (KD13)Preserva on and Protec on of Trees (KD13) 1986 05-Jan-18 A 06-Jul-24 0

13-1010 Trees Survey 50 05-Jan-18 A 06-Mar-18 A
13-1011 Prepare & Submit Proposal 18 07-Mar-18 A 28-Mar-18 A
13-1012 Approval pf Proposal 22 29-Mar-18 A 27-Apr-18 A
13-1020 Implement measures for Trees Protec on 1832 28-Apr-18 A 06-Jul-24 0
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13-1021 Implement measures for Trees Preserva on 1832 28-Apr-18 A 06-Jul-24 0
13-1030 KD 13 0 06-Jul-24 1

All Remaining Works and Roadwork for Opening to the Public (KD08)All Remaining Works and Roadwork for Opening to the Public (KD08) 1229 03-Sep-21 06-Aug-25 -185

Backfilling for Ma Tau Kok C&C TunnelBackfilling for Ma Tau Kok C&C Tunnel 98 06-Feb-23 06-Jun-23 -174
Backfill for Kai Tak C&C TunnelBackfill for Kai Tak C&C Tunnel 55 03-Sep-21 09-Nov-21 932
Backfilling for Depress Road and UnderpassBackfilling for Depress Road and Underpass 37 28-Sep-21 11-Nov-21 930
Backfilling for At-grade RaodBackfilling for At-grade Raod 72 06-Feb-23 05-May-23 495
Other Remaining WorksOther Remaining Works 175 14-Jan-25 06-Aug-25 -185

Establishment Works (KD11)Establishment Works (KD11) 365 07-Jul-24 06-Jul-25 2

11-1010 Establishment Works (Except in Por on 1E) Period 365 07-Jul-24 06-Jul-25 2
11-1020 KD 11 0 06-Jul-25 2
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