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EXECUTIVE SUMMARY

Central Kowloon Route — Kai Tak West (CKR-KTW; Contract No. HY/2014/07) (hereafter called “the
Project”) covers part of the construction of the Central Kowloon Route (CKR).

The Project comprises the follow works:

50x30m access shaft with noise enclosure at Ma Tau Kok (MTK);
100m long cut-and-cover (C&C) tunnel at MTK;

Demolition and re-provisioning of MTK Public Pier;

160m long underwater tunnel (UWT) (Stage 1);

210m long UWT (Stage 2);

60m long C&C tunnel at Kai Tak;

130m long depressed road and 200m long underpass at Kai Tak;
390m long underground tunnel ventilation adit at Kai Tak;
Seawall demolition and construction of new landing steps; and
Barging Point enclosure and conveyor system.

The EM&A programme commenced on 4 April 2018.The impact EM&A for the Project includes air quality

and noise monitoring.

This is the twenty-first monthly EM&A Report presenting the EM&A works carried out during the period
between 1 and 31 December 2019. As informed by the Contractor, major activities in the reporting

period were:

Locations

Site Activities

Kai Tak

Excavation and ELS installation at cut & cover tunnel, depressed road and
underpass

Temporary working platform installation at underpass and depress road
Construction of New Right of Way

Temporary Grouting

Ma Tau Kok

TTM implementation

Soft Excavation and Rock Excavation

ELS installation & decking works for access shaft
Existing drainage diversion works

Construction of footpath

Backfilling works and ELS removal at Landing Step

Kowloon Bay

Wall tie installation for stage 1 temporary reclamation
S1 Truss fabrication and installation
Temporary Grouting

Barging Point

Barging point operation (Spoil Disposal)

Breaches of Action and Limit Levels for Air Quality

All 24-hour TSP result was below the Action and Limit Levels at all monitoring locations in the reporting

month.

All 1-hour TSP result was below the Action and Limit Levels at all monitoring locations in the reporting

month.

AECOM Asia Co. Ltd.

1 January 2020
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Breaches of Action and Limit Levels for Noise

Reqular Noise Monitoring

One (1) noise related complaint was received in the reporting month. Based on the investigation result,
the noise nuisance from the construction site was minimized with the proper implementation of mitigation
measures. Therefore, one action level of noise was triggered and the investigation report was finalized
on 19 December 2019.

No exceedance of Limit Level of noise was recorded in the reporting month.

Complaint, Notification of Summons and Successful Prosecution

One (1) complaints (received by 1823 on 9 December 2019) were referred by the Contractor on 10
December 2019, the investigation report was finalized on 19 December 2019.

No notification of summons and successful prosecution were received in the reporting month.

Reporting Changes

There was no reporting change in the reporting month.

Future Key Issues

Key issues to be considered in the next three months included:

Locations Site Activities

Kai Tak e Base slab and wall construction at underpass

e Excavation and ELS installation at cut & cover tunnel, depressed road and
underpass

Temporary Grouting

Backfilling works and ELS removal at Underpass
TTM implementation

Soft and rock excavation

ELS installation for access shaft

Pipe piling works for cut and cover tunnel
Existing drainage diversion works

Fresh water pipe installation works

Caping construction at Landing Step

Cover walkway construction at Landing Step
Excavation for stage 1 underwater tunnel

ELS installation

Dewatering well and observation well installation
Temporary Grouting

Pumping Test

Barging point operation (Spoil Disposal)

Ma Tau Kok

Kowloon Bay

Barging Point

Potential environmental impacts arising from the above construction activities are mainly associated with
construction dust, construction noise, water pollution control, and waste management.

AECOM Asia Co. Ltd. 2 January 2020
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1 INTRODUCTION

Gammon Construction Limited was commissioned by the Highways Department as the Civil
Contractor for Works Contract HY/2014/07. AECOM Asia Company Limited (AECOM) was
appointed by Gammon Construction Limited as the Environmental Team (ET) to undertake the
Environmental Monitoring and Audit (EM&A) programme during construction phase of the
Project.

1.1 Purpose of the Report

1.1.1 This is the twenty-first monthly EM&A Report which summarizes the impact monitoring results
and audit findings for the Project during the reporting period between 1 and 31 December 2019.

1.2 Report Structure
1.2.1  This monthly EM&A Report is organized as follows:

e Section 1: Introduction

e Section 2: Project Information

Section 3: Environmental Monitoring Requirement

Section 4: Implementation Status of Environmental Mitigation Measures
Section 5: Monitoring Results

Section 6: Environmental Site Inspection and Audit

Section 7: Environmental Non-conformance

Section 8: Future Key Issues

Section 9: Conclusions and Recommendations

AECOM Asia Co. Ltd. 3 January 2020
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2.1.2

2.13

214

2.2

221

PROJECT INFORMATION

Background

CKR is a dual 3-lane trunk road across central Kowloon linking the West Kowloon in the west
and the Kai Tak Development (KTD) in the east. The CKR will be about 4.7 km long with an
underground tunnel section of about 3.9 km long, in particular, there will be an underwater
tunnel of about 370 m long in Kowloon Bay to the north of the To Kwa Wan Typhoon Shelter. It
will connect the West Kowloon Highway at Yau Ma Tei Interchange with the road network at
Kowloon Bay and the future Trunk Road T2 at KTD which will connect to the future Tseung
Kwan O — Lam Tin Tunnel (TKO-LTT) and Cross Bay Link (CBL). CKR, Trunk Road T2 and
TKO-LTT will form a strategic highway link, namely Route 6, connecting West Kowloon and
Tseung Kwan O. In addition, 3 ventilation buildings, which will be located in Ya Ma Tei, Ho Man
Tin and ex-Kai Tak airport area, are proposed to ensure acceptable air quality within the tunnel.

The Environmental Impact Assessment (EIA) Report for Central Kowloon Route (Register No.:
AEIAR-171/2013) was approved on 11 July 2013 under the Environmental Impact Assessment
Ordinance (EIAO). Following the approval of the EIA Report, an Environmental Permit (EP) for
CKR was granted on 9 August 2013 (EP No.: EP- 457/2013) for the construction and
operation. Variation of EP (VEP) was subsequently applied and the latest EP (EP No.
EP-457/2013/C) was issued by the Director of Environmental Protection (DEP) on 16 January
2017. Further Environmental Permit (EP No. FEP-01/457/2013/C) for CKR — Kai Tak West was
issued on 28 February 2018.

The construction of the CKR had been divided into different sections. This Work Contract
HY/2014/07 — Kai Tak West (KTW) (“The Project”) will include a road which is a trunk road,
including new roads, and major extensions or improvements to existing roads; a road fully
enclosed by decking above and by structure on the sides for more than 100 m; and reclamation
works (including associated dredging works) more than 1 ha in size and a boundary of which is
less than 100 m from an existing residential area.

The site layout plan of the Project is shown in Figure 1.1.
Site Description
The major construction activities under this Project include:

(a) construction of approximately 160m long cut-and-cover tunnel and 370m long underwater
tunnel between the tunnel section at Ma Tau Kok and the depressed road of the CKR
within Kai Tak Development;

(b) reconstruction of the seawall at Ma Tau Kok public pier, and the sloping seawall at the
Former Kai Tak Airport Runway;

(c) construction of approximately 125m long depressed road and 200m long underpass of the
CKR within Kai Tak Development;

(d) construction of approximately 360m long underground tunnel ventilation adit of the CKR;

(e) reconstruction of Kowloon City Ferry Pier Public Transport Interchange; and

(f) other associated works.

AECOM Asia Co. Ltd. 4 January 2020
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2.3 Construction Programme and Activities

2.3.1 The major construction activities undertaken in the reporting month are summarized in Table

2.1.
Table 2.1

Construction Activities in the reporting month

Locations

Site Activities

Kai Tak

Excavation and ELS installation at cut & cover tunnel, depressed road
and underpass

Temporary working platform installation at underpass and depress road
Construction of New Right of Way

Temporary Grouting

Ma Tau Kok

TTM implementation

Soft Excavation and Rock Excavation

ELS installation & decking works for access shaft
Existing drainage diversion works

Construction of footpath

Backfilling works and ELS removal at Landing Step

Kowloon Bay

Wall tie installation for stage 1 temporary reclamation
S1 Truss fabrication and installation
Temporary Grouting

Barging Point

Barging point operation (Spoil Disposal)

2.3.2  The construction programme is presented in Appendix A.

AECOM Asia Co. Ltd.

5 January 2020
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2.4 Project Organization

24.1

and numbers for the Project are summarized in Table 2.2.

The project organization structure is shown in Appendix B. The key personnel contact names

Table 2.2 Contact Information of Key Personnel
Party Role Position Name Teleghon Fax
Arup-Mott . . Engineer’s
MacDonald Er?gilggngll?) Representative Mr. Jeffrey Lau 2268 3640 | 2268 3954
Joint Venture g
Independent Independent
ERM Environmental Environmental Ms. Mandy To 2271 3313 | 2723 5660
Checker (IEC) Checker
Contracts Mr. Alan Yan | 2516 8823
Manager
Gammon Contractor Ervi al 2516 6260
nvironmental | \is Michelle Tang | 9267 8866
Manager
Contractor’s
AECOM Environmental ET Leader Mr. Y T Tang 39229392 | 2317 7609
Team (ET)
AECOM Asia Co. Ltd. 6 January 2020
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2.5

251

Status of Environmental Licences, Notification and Permits

Relevant environmental licenses, permits and/or naotifications on environmental protection for

this Project and valid in the reporting month are summarized in Table 2.3.

Table 2.3 Status of Environmental Licenses, Notifications and Permits
Permit / License No. Valid Period
/ Notification/ Status Remarks
Reference No. From To
Further Environmental Permit
End of .
FEP-01/457/2013/C 28 Feb 2018 Project Valid --
Wastewater Discharge License
WTO00030290-2018 22 Mar 2018 31 May 2023 Valid Ma Tau Kok
WTO00030668-2018 27 Apr 2018 30 Apr 2023 Valid Site Office at Kai Tak West
WTO00030358-2018 27 Apr 2018 30 Apr 2023 Valid Kai Tak West
WTO00030333-2018 27 Apr 2018 30 Apr 2023 Valid Barging Point at Portions 4B & 4C
WTO00030330-2018 27 Apr 2018 30 Apr 2023 Valid Kowloon Bay
Construction Noise Permit
GW-RE0632-19 27 Aug 2019 | 26 Feb 2020 Valid Barging Point Operation at Kai Tak
Barging Point
GW-REO740-19 | 20 Sep 2019 | 19 Dec 2019 | Superseded by
GW-RE1013-19 .
Valid on 17 Dec Rock Breaking at Ma Tau Kok
GW-RE1013-19 17 Dec 2019 16 Apr 2020 2019
GW-RS0524-19 5July2019 | 4Jan2020 | Supersededby
GW-RE0986-19 .
Valid on 6 Dec General Works at Kai Tak
GW-RE0986-19 6 Dec 2019 1 Jun 2020 2019
) ) Superseded by
GW-REQ779-19 20ct2019 | 1Jan2020 | G\ RE1012-19 | Welding and backfilling at Stage 1
GW-RE1012-19 17 Dec 2019 | 12 Jun 2020 Va"dz%“lg Dec Underwater Tunnel
Chemical Waste Producer Registration
5118-247-G2347-47 | 30 Jan 2018 End of Valid -
Project
5118-247-G2347-48 | 30 Jan 2018 End of Valid -
Project
Marine Dumping Permit
) . Sediments requiring Type 1 - Open
EP/MD/20-048 16 Oct 2019 15 Apr 2020 Valid Sea Disposal
) : ) Valid until 7 Dec Sediments requiring Type 3
EP/MD/20-084 8 Nov 2019 7-Dec-19 2019 disposal (Filled up by 70%)
Billing Account for Construction Waste Disposal
7029909 22 Jan 2018 End of Account Active -
Project
Account New on Billing Account for Disposal of
7031949 14 Oct 2019 14 Jan 2020 14 Oct 2019 Construction Waste (by vessels)

Notification Under Air Pollution Control (Construction Dust) Regulation

429442 |

5 Jan 2018

5 Jul 2025

Notified

AECOM Asia Co. Ltd.

January 2020
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3

3.1

3.11

3.1.2

3.1.3

3.14

3.15

3.1.6

ENVIRONMENTAL MONITORING REQUIREMENTS

Construction Dust Monitoring

Monitoring Requirements

In accordance with the approved EM&A Manual, measurement of 24-hour and 1-hour Total
Suspended Particulates (TSP) level at the designated air quality monitoring station is required.
Impact 24-hour TSP monitoring should be carried out for at least once every 6 days, and 1-hour
TSP monitoring should be done at least 3 times every 6 days while the highest dust impact is
expected. The Action and Limit Levels of the air quality monitoring is provided in Appendix D.

Monitoring Equipment

24-hour TSP air quality monitoring was performed using High Volume Sampler (HVS) located at
the designated monitoring station. The HVS meets all the requirements of the EM&A Manual.

A portable direct reading dust meter was used to carry out the 1-hour TSP monitoring.
Brand and model of the equipment is given in Table 3.1.

Table 3.1 Air Quality Monitoring Equipment

Equipment Brand and Model

Tisch Total Suspended Particulate Mass Flow
Controlled High Volume Air Sampler
(Model No. TE-5170)

High Volume Sampler
(24-hour TSP)

Portable direct reading dust meter Sibata Digital Dust Monitor

(1-hour TSP) (Model No. LD-3)

Monitoring Locations

The monitoring station for construction dust monitoring pertinent to the Project has been
identified based on the approved EM&A Manual for the Project. The location of the
construction dust monitoring station is summarized in Table 3.2 and shown in Figure 3.1.

Table 3.2 Location of Construction Dust Monitoring Station

Location Monitoring Station Description

E-Al4alM Block B of Merit Industrial Centre Rooftop (13/F)

Note:

[1] The air monitoring station proposed in the EM&A Manual (i.e. Wyler Gardens with ID: E-A14) was not available for
impact dust monitoring, therefore impact monitoring was conducted at E-A14a as an alternative which was agreed
by the ER, IEC and EPD.

Monitoring Methodology
24-hour TSP Monitoring

(a) The HVS was installed in the vicinity of the air sensitive receivers. The following
criteria were considered in the installation of the HVS as far as practicable: -

0) A horizontal platform with appropriate support to secure the sampler against
gusty wind was provided.

(i) Two samplers should not be placed less than 2m apart from each other;

(iii) The distance between the HVS and any obstacles, such as buildings, was at
least twice the height that the obstacle protrudes above the HVS.

(iv) A minimum of 2 meters separation from walls, parapets and penthouse for
rooftop sampler.

(v) A minimum of 2 meters separation from any supporting structure, measured
horizontally is required.

(vi) No furnace or incinerator flues nearby.

(vii) Airflow around the sampler was unrestricted.
(viii)  The sampler was located more than 20 meters from any dripline.

AECOM Asia Co. Ltd. 8 January 2020
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(ix)

Any wire fence and gate, required to protect the sampler, did not obstruct the
monitoring process.

(x) Permission was obtained to set up the samplers and access to the monitoring
station.

(xi) A secured supply of electricity was obtained to operate the sampler.

(b) Preparation of Filter Papers

() Glass fibre filters, G810 were labelled and sufficient filters that were clean and
without pinholes were selected.

(ii) All filters were equilibrated in the conditioning environment for 24 hours before
weighing. The conditioning environment temperature was around 25 °C and not
variable by more than £3 °C; the relative humidity (RH) was < 50% and not
variable by more than +5%. A convenient working RH was 40%.

(iii) All filter papers were prepared and analysed by ALS Technichem (HK) Pty Ltd.,

which is a HOKLAS accredited laboratory and has comprehensive quality
assurance and quality control programmes.

(c) Field Monitoring

0] The power supply was checked to ensure the HVS works properly.

(ii) The filter holder and the area surrounding the filter were cleaned.

(iii) The filter holder was removed by loosening the four bolts and a new filter, with
stamped number upward, on a supporting screen was aligned carefully.

(iv) The filter was properly aligned on the screen so that the gasket formed an
airtight seal on the outer edges of the filter.

(v) The swing bolts were fastened to hold the filter holder down to the frame. The
pressure applied was sufficient to avoid air leakage at the edges.

(vi) Then the shelter lid was closed and was secured with the aluminium strip.

(vii) The HVS was warmed-up for about 5 minutes to establish run-temperature
conditions.

(viii) A new flow rate record sheet was set into the flow recorder.

(ix) On site temperature and atmospheric pressure readings were taken and the
flow rate of the HVS was checked and adjusted at around 1.3 m3min, and
complied with the range specified in the EM&A Manual (i.e. 0.6-1.7 m&/min).

(x) The programmable digital timer was set for a sampling period of 24 hrs, and the
starting time, weather condition and the filter number were recorded.

(xi) The initial elapsed time was recorded.

(xii) At the end of sampling, on site temperature and atmospheric pressure readings
were taken and the final flow rate of the HVS was checked and recorded.

(xiii) The final elapsed time was recorded.

(xiv)  The sampled filter was removed carefully and folded in half length so that only
surfaces with collected particulate matter were in contact.

(xv) It was then placed in a clean envelope and sealed.

(xvi)  All monitoring information was recorded on a standard data sheet.

(xvii)  Filters were then sent to ALS Technichem (HK) Pty Ltd. for analysis.

(d) Maintenance and Calibration

0) The HVS and its accessories were maintained in good working condition, such
as replacing motor brushes routinely and checking electrical wiring to ensure a
continuous power supply.

(i) HVSs were calibrated using TE-5025A Calibration Kit upon installation and
thereafter at bi-monthly intervals.

(iii) Calibration certificate of the TE-5025A Calibration Kit and the HVSs are

provided in Appendix E.

3.1.7 1-hour TSP Monitoring

€) Measuring Procedures
The measuring procedures of the 1-hour dust meter are in accordance with the
Manufacturer’s Instruction Manual as follows:

(i
(ii)

Turn the power on.
Close the air collecting opening cover.

AECOM Asia Co. Ltd.
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(iii) Push the “TIME SETTING” switch to [BG]

(iv) Push “START/STOP” switch to perform background measurement for 6
seconds.

(v) Turn the knob at SENSI ADJ position to insert the light scattering plate.

(vi) Leave the equipment for 1 minute upon “SPAN CHECK” is indicated in the
display.

(vii) Push “START/STOP” switch to perform automatic sensitivity adjustment. This
measurement takes 1 minute.

(viii) Pull out the knob and return it to MEASURE position.

(ix) Push the “TIME SETTING” switch the time set in the display to 3 hours.

(x) Lower down the air collection opening cover.

(xi) Push “START/STOP” switch to start measurement.

(b) Maintenance and Calibration
0] The 1-hour TSP meter was calibrated at 1-year intervals against a continuous

particulate TEOM Monitor, Series 1400ab. Calibration certificates of the Laser
Dust Monitors are provided in Appendix E.

Monitoring Schedule for the Reporting Month

3.1.8 The schedule for environmental monitoring in December 2019 is provided in Appendix F.

AECOM Asia Co. Ltd. 10 January 2020
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3.2

3.2.1

3.2.2

3.2.3

Construction Noise Monitoring

Monitoring Requirements

In accordance with the EM&A Manual, impact noise monitoring should be conducted for at least
once a week during the construction phase of the Project. Table 3.3 summarizes the monitoring
parameters, frequency and duration of impact noise monitoring. The Action and Limit Levels of
the noise monitoring is provided in Appendix D.

Table 3.3 Noise Monitoring Parameters, Frequency and Duration

Parameter and Duration Frequency

30-mins measurement at each monitoring station
between 0700 and 1900 on normal weekdays. Leq, L1o At least once per week
and Loo would be recorded.

Monitoring Equipment

Noise monitoring was performed using sound level meter at each designated monitoring station.
The sound level meters deployed comply with the International Electrotechnical Commission
Publications (IEC) 651:1979 (Type 1) and 804:1985 (Type 1) specifications. Acoustic calibrator
was deployed to check the sound level meters at a known sound pressure level. Brand and
model of the equipment is given in Table 3.4.

Table 3.4 Noise Monitoring Equipment for Regular Noise Monitoring
Equipment Brand and Model
Integrated Sound Level Meter B&K (Model No. 2238)
Acoustic Calibrator B&K (Model No. 4231)

Monitoring Locations

The monitoring stations for construction noise monitoring pertinent to the Project have been
identified based on the approved EM&A Manual for the Project. Locations of the noise
monitoring stations are summarized in Table 3.5 and shown in Figure 3.2.

Table 3.5 Noise Monitoring Stations during Construction Phase
Location Monitoring Station Description Measurement
E-N12a 1 19 Hing Yan Street Rooftop (9/F) Facade
E-N21a [ Block B of Merit Industrial Centre Rooftop (13/F) Free field 2!
Notes:

[1] The noise monitoring stations proposed in the EM&A Manual (i.e. Grand Waterfront Tower 3 with ID: E-N12 and
Hang Chien Court Block J with ID: E-N21) were not available for impact noise monitoring, therefore impact
monitoring was conducted at E-N12a and E-N21a as an alternative which was agreed by the ER, IEC and EPD.

[2] A correction of +3 dB(A) was made to the free field measurements.

Monitoring Parameters, Frequency and Duration

3.2.4 Table 3.6 summarizes the monitoring parameters, frequency and duration of impact noise

monitoring.
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Table 3.6 Noise Monitoring Parameters, Frequency and Duration
Location Parameter and Duration Frequency
E-N12a and 30-mins measurement at each monitoring station
E-N21a between 0700 and 1900 on normal weekdays. At least once per week

Leq, L10 and Loo would be recorded.

Monitoring Methodology

3.2.5 Monitoring Procedure

(a)
(b)

()

(d)
(e)

(f)

(9)
(h)

(i)

The sound level meter was set on a tripod at a height of 1.2 m above the ground.
Facade measurement was made at E-N12a.

Free field measurements was made at monitoring location E-N21a. A correction of +3
dB(A) shall be made to the free field measurements.
The battery condition was checked to ensure the correct functioning of the meter.

Parameters such as frequency weighting, the time weighting and the measurement time
were set as follows:

0] frequency weighting: A
(ii) time weighting: Fast
(i) time measurement: Leq(so-minutes) during non-restricted hours i.e. 0700 — 1900 on

normal weekdays.

Prior to and after each noise measurement, the meter was calibrated using the acoustic
calibrator for 94 dB(A) at 1000 Hz. If the difference in the calibration level before and
after measurement was more than 1 dB(A), the measurement would be considered
invalid and repeat of noise measurement would be required after re-calibration or repair
of the equipment.

During the monitoring period, the Leq, Li1o and Leo were recorded. In addition, site
conditions and noise sources were recorded on a standard record sheet.

Noise measurement was paused during periods of high intrusive noise (e.g. dog barking,
helicopter noise) if possible. Observations were recorded when intrusive noise was
unavoidable.

Noise monitoring was cancelled in the presence of fog, rain, wind with a steady speed
exceeding 5m/s, or wind with gusts exceeding 10m/s.

3.2.6 Maintenance and Calibration

(@)
(b)
()

The microphone head of the sound level meter was cleaned with soft cloth at regular
intervals.

The meter and calibrator were sent to the supplier or HOKLAS laboratory to check and
calibrate at yearly intervals.

Calibration certificates of the sound level meters and acoustic calibrators are provided in
Appendix E.

Monitoring Schedule for the Reporting Month

3.2.7 The schedule for environmental monitoring in December 2019 is provided in Appendix F.
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3.3 Landscape and Visual

3.3.1 As per the EM&A Manuals, the landscape and visual mitigation measures shall be implemented
and site inspections should be undertaken once every two weeks during the construction period.

A summary of the implementation status is presented in Section 6.

4 IMPLEMENTATION STATUS OF ENVIRONMENTAL MITIGATION MEASURES

4.1.1 The Contractor has implemented environmental mitigation measures and requirements as
stated in the EIA Reports, the EP and EM&A Manuals. The implementation status of the
environmental mitigation measures during the reporting period is summarized in Appendix C.
Status of required submissions under the EP during the reporting period is summarised in Table

4.1.

Table 4.1 Status of Required Submission under Environmental Permit

EP Condition

Submission

Submission Date

Condition 3.4 of
EP- 457/2013/C
and
Condition 3.4 of
FEP-01/457/2013/C

Monthly EM&A Report for
November 2019

13 December 2019

AECOM Asia Co. Ltd.
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5 MONITORING RESULTS
5.1 Construction Dust Monitoring
5.1.1  The monitoring results for 24-hour TSP and 1-hour TSP are summarized in Table 5.1 and Table
5.2 respectively. Detailed air quality monitoring results and daily extract of meteorological
observations are presented in Appendix G.
Table 5.1 Summary of 24-hour TSP Monitoring Result in the Reporting Period
Average Action Level Limit Level
ID Range (ug/m?3
(ug/m?) ge (ng/m’) (ug/m?) (ug/m?)
E-Al4a 64.7 40.4 -90.2 197.3 260
Table 5.2 Summary of 1-hour TSP Monitoring Result in the Reporting Period
Action Level Limit Level
ID Average (ug/m?3 Range (ug/m3
ge (ng ) ge (ng ) (ug/ms) (ug/mS)
E-Al4a 63.1 57.9-70.1 302.4 500
5.1.2 No Action and Limit Level exceedance was recorded for 24-hour TSP monitoring at the
monitoring location in the reporting month.
5.1.3 No Action and Limit Level exceedance was recorded for 1-hour TSP monitoring at the
monitoring location in the reporting month.
5.1.4 The event and action plan is annexed in Appendix I.
5.1.5 Major dust sources during the monitoring included construction dust and nearby traffic emission.
5.2 Regular Construction Noise Monitoring
5.2.1 The monitoring results for noise are summarized in Table 5.3 and the monitoring data is
provided in Appendix H.
Table 5.3 Summary of Construction Noise Monitoring Results in the Reporting
Period
|D Range’ dB(A)l Leq (30 mins) lelt LeV9|, dB(A), Leq (30 mins)
E-N12a 64.3 — 69.6 75
E-N2la 63.4 — 68.4 75
5.2.2 One (1) noise related complaint was received in the reporting month. Based on the investigation
result, the noise nuisance from the construction site was minimized with the proper
implementation of mitigation measures. Therefore, one action level of noise was triggered and
the investigation report was finalized on 19 December 2019.
5.2.3 No Limit Level exceedance of noise was recorded at the monitoring station in the reporting
month.
5.2.4 The event and action plan is annexed in Appendix I.
5.2.5 Major noise sources during the monitoring included construction noise from the Project site and
nearby traffic noise.
AECOM Asia Co. Ltd. 14 January 2020




Central Kowloon Route — Kai Tak West

Gammon Construction Limited Monthly EM&A Report for December 2019

5.3

53.1

5.3.2

5.3.3

534

5.35

54

54.1

Waste Management

C&D materials and wastes sorting were carried out on site. Receptacles were available for C&D
wastes and general refuse collection.

According to the Contractor’s information, the concerned soil, which assessed under the
updated Supplementary Contamination Assessment Report, had been excavated in August
2019. In order to minimize the potentially adverse environmental impacts arising for the handling
of potentially contaminated materials, the following environmental mitigation measures are
proposed during the course soil excavation, stockpiling and backfilling works:

° Excavation profiles must be properly designed and executed.

° Stockpiling site(s) shall be lined with impermeable sheeting and bunded. Stockpiles shall
be fully covered by impermeable sheeting to reduce dust emission.

° Excavation and stockpiling should be carried out during dry season as far as possible to
minimise potentially contaminated runoffs from the Concerned Soil.

° Regular site audit will be conducted under the Environmental Monitoring and Audit
(EM&A) programme to ensure the soil excavation, stockpiling and backfilling works are
carried out in accordance with this report. Findings of the site audit will be presented in
Table 6.1.

° The truck transferring Concerned Soil shall be covered entirely by impervious sheeting to
ensure that the dusty materials do not leak from the truck.

As advised by the Contractor, Total 38,405 m?3 of inert C&D material was generated, 36 m?3 inert
C&D material was disposed at the Public Fills, 169 m? was reused in the Contract and 38,200 m3
was reused in other contract in the reporting month. 48,960 kg general refuse was generated
and sent to NENT Landfill in the reporting month. No metals, plastics and paper/cardboard
packaging were collected by recycle contractor in the reporting month. 800 L of chemical waste
was collected by licensed contractor in the reporting period. No Type 1, Type 2 and Type 3
Marine sediment were disposed at Confined Marine Disposal Facility to the East of Sha Chau.
The waste flow table is annexed in Appendix K.

The Contractor is advised to properly maintain on site C&D materials and wastes collection,
sorting and recording system and maximize reuse / recycle of C&D materials and wastes. The
Contractor is reminded to properly maintain the site tidiness and dispose of the wastes
accumulated on site regularly and properly.

The Contractor is reminded that chemical waste containers should be properly treated and
stored temporarily in designated chemical waste storage area on site in accordance with the
Code of Practise on the Packaging, Labelling and Storage of Chemical Wastes.

Landscape and Visual

Bi-weekly inspection of the implementation of landscape and visual mitigation measures was
conducted on 4 and 18 December 2019. A summary of the site inspection is provided in
Appendix C. The observations and recommendations made during the site inspections are
presented in Table 6.1.
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6 ENVIRONMENTAL SITE INSPECTION AND AUDIT

6.1.1 Site inspections were carried out on a weekly basis to monitor the implementation of proper
environmental pollution control and mitigation measures for the Project. A summary of the
mitigation measures implementation schedule is provided in Appendix C.

6.1.2 In the reporting month, 4 site inspections were carried out on 4, 11, 18 and 24 December 2019.
Joint inspections with the IEC, ER, the Contractor and the ET were conducted on 18 December
2019. In addition, no joint inspection with EPD, ER and the Contractor was conducted in
December 2019 to check the compliance of the dumping permit condition. No non-compliance
was recorded during the site inspection. Details of observations recorded during the site
inspections are presented in Table 6.1.

Table 6.1 Observations and Recommendations of Site Audit
Parameters Date Observations and Recommendations Follow-up
e Exposed area at Kai Tak Barging Point
was observed in dry condition. The | The item was rectified
Contractor was reminded to provide | by the Contractor on
regular water spraying for the dust | 5Dec 2019.
Air Quality 4 December 2019 suppression.
Reminder. The item was rectified
e The Contractor was reminded to provide b
- - . | by the Contractor on
watering regularly on the stockpile at Kai 9 Dec 2019
Tak for dust suppression. )
e Operating generator was observed
.
Noise 24 December 2019 . by the Contractor on
Contractor was reminded to erect a 30 Dec 2019
sound canvas around the generator for '
noise screening.
e Oil drums were observed stored without | The item was rectified
11 December 2019 drip tray near chemical waste storage | by the Contractor on
container of Kai Tak. 17 Dec 2019.
e Oil drums at Kai Tak was observed
without drip tray for storage. The | The item was rectified
Water Quality 18 December 2019 C(_)ntractor was reminded to provide a by the Contractor on
drip tray for storage to prevent oil | 23 Dec 2019.
spillage.
Reminder: . .
. The item was rectified
24 December 2019 | ° The Con_trgctor was reminded to cover by the Contractor on
the remaining slope at Land Step Area for 30 Dec 2019
dust suppression. )
Waste/ Reminder: The item was rectified
Chemical 24 December 2019 | e The Contractor was reminded to remove | by the Contractor on
Management the waste regularly at Kai Tak. 30 Dec 2019.
Land . . .
Contamination Nil Nil Nil
Lg”\‘jfs(ﬁe Nil Nil Nil
Reminder:
Permits/ e The Contractor_ was reminded to updgte The item was rectified
Licenses 18 December 2019 the Igtest version of construction noise | by the Contractor on
permit at the site entrance of Ma Tau | 20 Dec 2019.
Kok.

6.1.3  All of follow-up actions requested by Contractor's ET and IEC during the site inspection were
undertaken as reported by the Contractor and confirmed in the following weekly site inspection
conducted during the reporting period. No follow-up action requested by EPD during the site
inspection in the reporting month.

6.2 Summary of Monitoring Exceedances

6.2.1  All 24-hour TSP result was below the Action and Limit Levels at all monitoring locations in the
reporting month.
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6.2.2 All 1-hour TSP result was below the Action and Limit Levels at all monitoring locations in the
reporting month.

6.2.3 One (1) noise related complaint was received in the reporting month. Based on the investigation
result, the noise nuisance from the construction site was minimized with the proper
implementation of mitigation measures. Therefore, one action level of noise was triggered and
the investigation report was finalized on 19 December 2019.

6.2.4 No Limit Level exceedance for noise was recorded at all monitoring stations in the reporting
month.

6.3 Summary of Environmental Non-Compliance

6.3.1  No environmental non-compliance was recorded in the reporting month.

6.4 Summary of Environmental Complaints

6.4.1 One (1) complaints (received by 1823 on 9 December 2019) were referred by the Contractor on
10 December 2019, the investigation report was finalized on 19 December 2019. Cumulative
statistics on notification of summons and successful prosecutions is provided in Appendix J.

6.5 Summary of Environmental Summon and Successful Prosecutions

6.5.1 No environmental related prosecution or natification of summons was received in the reporting

month. Cumulative statistics on notification of summons and successful prosecutions is provided
in Appendix J.
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7.1

7.1.1

FUTURE KEY ISSUES

Construction Programme for the Next Three Month

The major construction works between January and March 2020 is provided in Table 7.1.

Table 7.1 Construction Activities in the coming three months

Locations Site Activities

Kai Tak e Base slab and wall construction at underpass

underpass
e Temporary Grouting
e Backfilling works and ELS removal at Underpass

e Excavation and ELS installation at cut & cover tunnel, depressed road and

Ma Tau Kok

TTM implementation

Soft and rock excavation

ELS installation for access shaft

Pipe piling works for cut and cover tunnel
Existing drainage diversion works

Fresh water pipe installation works

Caping construction at Landing Step

Cover walkway construction at Landing Step

Kowloon Bay

Excavation for stage 1 underwater tunnel

ELS installation

Dewatering well and observation well installation
Temporary Grouting

Pumping Test

Barging Point | ¢«  Barging point operation (Spoil Disposal)

7.2 Key Issues for the Coming Month

7.2.1 Potential environmental impacts arising from the above construction activities are mainly
associated with construction dust, construction noise, and waste management.

7.3 Monitoring Schedule for the Coming Month

7.3.1 The tentative schedule for environmental monitoring in January 2020 is provided in Appendix F.
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8 CONCLUSIONS AND RECOMMENDATIONS

8.1 Conclusions

8.1.1 24-hour TSP and noise monitoring were carried out in the reporting month.

8.1.2  All 24-hour TSP monitoring results complied with the Action / Limit Level at in the reporting
month.

8.1.3 All 1-hour TSP result was below the Action and Limit Levels at all monitoring locations in the
reporting month.

8.1.4 One (1) noise related complaint was received in the reporting month. Based on the investigation
result, the noise nuisance from the construction site was minimized with the proper
implementation of mitigation measures. Therefore, one action level of noise was triggered and
the investigation report was finalized on 19 December 2019.

8.1.5 No Limit Level exceedance for noise was recorded at all monitoring stations in the reporting
month.

8.1.6 4 nos. of environmental site inspections and no site inspections with EPD were carried out in
December 2019. Recommendations on remedial actions were given to the Contractor for the
deficiencies identified during the site audit.

8.1.7 One (1) complaints (received by 1823 on 9 December 2019) were referred by the Contractor on
10 December 2019, the investigation report was finalized on 19 December 2019.

8.1.8 No natification of summons and successful prosecution were received in the reporting month.

8.2 Recommendations

8.2.1 According to the environmental site inspections performed in the reporting month, the following

recommendations were provided:

Air Quality Impact

e The Contractor was reminded to provide regular water spraying on the exposed area and
stockpile for the dust suppression.

¢ The Contractor was reminded to cover the unpaved slope for dust suppression.

Construction Noise Impact

e The Contractor was reminded to erect a sound canvas around the generator for noise
screening.

Water Quality Impact

e The Contractor was reminded to provide a drip tray for storage to prevent oil spillage.

Chemical and Waste Management

e The Contractor was reminded to remove the waste regularly.

Landscape & Visual Impact

¢ No specific observation was identified in the reporting month.

Permits/licenses

e The Contractor was reminded to update the latest version of construction noise permit at the
site entrance.

AECOM Asia Co. Ltd. 19 January 2020



FIGURES



1ISO A1 594mm x 841mm

Checked: Approved:

Designer:

Project Management Initials:

$DATE$

Plot File by: SUSERS

PATH $FILE$

LEGEND:

CKR AL [GNMENT UNDER
CONTRACT NO. HY/2014/07

SITE BOUNDARY

=
g8
2
8
2
2
8
5
2

ies any liability whatsoe

by third parties, except as agreed by AECOM or

been prepared for the use of AECOI

A=COM

E’I}OJECT

CONTRACT NO.
HY/2014/07
CENTRAL KOWLOON
ROUTE -
KAI TAK WEST

CLIENT
RE

GAMMON CONSTRUCTION LIMITED

CONSULTANT
17l 2 ]

AECOM Asia Company Ltd.
www.aecom.com

SUB-CONSULTANTS
SR 2 e

!§§UEIREVISION

UR| DATE | DESCRIPTION CHK.
{241 [IE] WA 2 %

STATUS

it

SCALE DIMENSION UNIT
i RARE

A3 1:4000 METRES! |

KEY PLAN
3

Sz

PROJECT NO.

TTH e

AGREEMENT NO.
i i

SHEET TITLE
[FEEAT

SITE LAYOUT PLAN

§HEET NUMBER
[ Kbt

FIGURE 1.1



1ISO A1 594mm x 841mm

Checked: Approved:

Designer:

Project Management Initials:

$DATE$

Plot File by: SUSERS

PATH $FILES

>

8
2
2
8
5
2
g

A=COM

E’I}OJECT

CONTRACT NO.
HY/2014/07
CENTRAL KOWLOON
ROUTE -

KAI TAK WEST

CLIENT
RE

GAMMON CONSTRUCTION LIMITED

CONSULTANT

1 7RI 2 ]

AECOM Asia Company Ltd.
www.aecom.com

SUB-CONSULTANTS
SR 2

!§§UEIREVISION

LEGEND:

E-Al4a

CKR ALIGNMENT UNDER
CONTRACT NO. HY/2014/07

SITE BOUNDARY

BLOCK B MERIT INDUSTRIAL
CENTRE

by third parties, except as agr

This drawing has been prepar

VR DATE | DESCRIPTION CHK.
al | i el
STATUS
i
g
2 SCALE DIMENSION UNIT
3 RERA
<
Bl A31:1000 METRES! |

KEY PLAN
3

Sz

PROJECT NO. AGREEMENT NO.

TTH ik i iz

SHEET TITLE
[FEEATH

LOCATION OF AIR QUALITY
MONITORING STATION

FIGURE 3.1



1ISO A1 594mm x 841mm

Checked: Approved:

Designer:

Project Management Initials:

$DATE$

Plot File by: SUSERS

PATH $FILES

z>

8
2
2
8
5
2
g

A=COM

E’I}OJECT

CONTRACT NO.
HY/2014/07
CENTRAL KOWLOON
ROUTE -

KAI TAK WEST

CLIENT
RE

GAMMON CONSTRUCTION LIMITED

CONSULTANT

1 7RI 2 ]

AECOM Asia Company Ltd.
www.aecom.com

SUB-CONSULTANTS
SR 2

!§§UEIREVISION

LEGEND:

E-N12a
E-N21a

CKR ALIGNMENT UNDER
CONTRACT NO. HY/2014/07

SITE BOUNDARY

19 HING YAN STREET

BLOCK B MERIT INDUSTRIAL
CENTRE

by third parties, except as agr

This drawing has been prepar

VR DATE | DESCRIPTION CHK.
al | i el
STATUS
i
g
2 SCALE DIMENSION UNIT
3 RERA
<
Bl A31:1000 METRES! |

KEY PLAN
3

Sz

PROJECT NO. AGREEMENT NO.
TTHAiE it i

SHEET TITLE
[FEEATH

LOCATION OF NOISE MONITORING
STATION

FIGURE 3.2



]
APPENDIX A

Construction Programme
. _____________________________________________________________________________|



[ID TActivity [Days | Start | Finish

2018 2019 2020 2021 2022 2023 2024 2025
JIFL LA LIAS INDAMAMILIAS | BUIA IA LIAS INEUIA A LIAS INBUIA LA JLIAS NOLIA AL LA INBLIA AL JLIAS, INDJIAVAL L
dl Ia e dal VWO '.:. e T T T T S A R R N I T T T S S S I S R S S S S R R R
A andside and 3 e Side Geote 3 estigatio D4A L e s e e e e
S005  Method Statement & Approval 32 050118 100218 [ 1L
‘ S100 Kai Tak Side Geotechnical Investigation & Report 93 12/02/18  09/06/18 [®EEEEEEE) | i 0 0|
‘ S103 Notice to Mariner, Sediment Proposal, Preparation Works, etc 45 | 05/01/18 @ 01/03/18
‘ S105 Marine Geotechnical Investigation & Report 90 | 02/03/18 @ 22/06/18
‘ S108 TTM Preparation & Approval and Preparation Works 62 05/01/18  21/03/18 pmmEm: [ {1 bE b oD nn e
‘ S110 Ma Tau Kok Side Geotechnical Investigation & Report 81 22/03/18 = 03/07/18
‘ S120 KD 4A 0 03/07/18*
Demolition of Landside es 0 P and Carpark Reprovisioning (KDO l 7777777777
| S123  Possess Portion 1B 0 03/04/18" |[ 1 &
| S125  Preparation & Approval of Ramp & Carpark Buildings 24 05/01/18  01/02/18 [ |
‘ S126 Portion 1B Building Survey Report & Approval 40 | 02/02/18 @ 23/03/18 -
‘ S127 Preparation & Approval of TTA Schemes 96 | 05/01/18 @ 05/05/18 ” 77777777777777
| S128  Preparation & Approval of Temp Work Design 66 050118 26/03/18 [E=
‘ S129  Asbestos Inspection and Submit Report to EPD 96 | 31/01/18*  01/06/18 ' = s
‘ S130 Site Hoarding and Remove Existing Furniture 26 05/04/18 05/05/18 || =@
‘ S132 Public Interchange Modification Works (TTM Stage 1-4) 58 07/05/18 = 16/07/18
‘ S135 Protection Work and Demolish Carpark Building 30 02/06/18 = 09/07/18
‘ S136 Protection Work and Demolish Carpark Ramp Structure 60 | 07/05/18 @ 18/07/18
‘ S150 Roadwork to Provide New Parking Facilities in Portion 1B 40 19/0718  03/0948 ||\ | | | lemmm ool
‘ S155  Implement TTM Stage 5 1 04/0948  04/09/18 ||i 1 ¢ i il n
‘ S160 KD 01 0 04/09/18*
ees Felling and Protectio Portion 1B (Sa a Ta »
S165  Trees Proposal & Preparation Works 90  05/01/18 27/04/18 | e R | I T T T T A R A I
‘ S170  Tree Felling, T483-T485, T532-T533 24 | 28/04/18 @ 28/05/18
‘ S180  Tree Protection, T486 12 = 29/05/18 @ 11/06/18
| S190 KD 12 0 o4/00M8* [ H el e e
o a z Po 0 B A e 08 D7A) I R A
S195  Submission & Approval and Preparation Works 85 050118 21/04/18 |
‘ S200  Pipe Piles along North Wall 186 = 23/04/18 = 03/12/18
‘ S222  Type IV Sheetpile 68 | 16/10/18  07/0149 /i i || mmmmmel P b n b
‘ S225  Demobilisation 12080119  21/01A49 ||« | e e e
‘ S226 Fencing and Site Clearance for Handover Area 30 | 22/01/19 = 28/02/19
‘ S230 KD 7A (Handover Portion 3B) 0 31/12/18*
yp—— p— I P —rvE———— e LI 1 O I S
S235 Submission and Approval of Sampling Plan 32 05/01/18 10/02/18 =
‘ S240  Field Sampling and Testing 164 = 12/02/18 @ 03/09/18
‘ S250 Preparation and Approval for Sediment Quality Report 50 | 04/09/18  03A1A8 | [T | Do ob L
‘ S260 | Application for Dumping Permit 50 0541148 o4oi/19 ||| e T
‘ S265 Submission & Approval and Preparation Works 46 | 05/01/18 @ 02/03/18 T
‘ S270 Carry Out Structural assessment of KCFP (Marine Portion) 250  03/03/18 04/01/19 |
‘ S275 Design & Procurement 120  05/01/18 = 04/06/1g [mmmmmmmmy | ||\ (|| LD
| S280  Construct Barging Point 204 02/05/18 = 04/01/19 | | | ~EEEmemmmmma 0|0
‘ S290 KD 4B 0 04/01/19*
entilation Adit at Easte 020-5082 (KD4
| S295  Submission & Approval and Preparation Works 90  0501/18 27/04/18 [EEEE | |1 ] D e
| S300  Piling & Pumping Test 159  28/04/18  07/11/18 | | -Emmmmm—m || 0L
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D Activity Days | Start Finish

2018 2019 2020 2021 2022 2023 2024 2025
A TA LS| TDFMAVS A TTOMTF TA A O A 1A TNOIA TR A DI A LA DA TR [AS WOAA [0

‘ S310 ELS 70 | 08/11/18 | 31/01/19 kg I
‘ S320  Ventilation Adit Structure 150 ~ 01/0219  07/08/19 | | i | || | | (———— |
‘ S325  Backfill 17 o819 27iosA9 ||l e
‘ 8326  Site Clearance for Handover Area 9 | 28/08/19 @ 06/09/19 |
| S330 KD 4C (Handover Portion 3D) 0 06/09/19" | |
Cofferdam 1.1 - Depressed Rd & Underpass at Kai Tak Side - 326m (KD7B) R | L DA I I A A A A A
S210  Alternative Design Submission/Approval/Procurement 300 05/01/18 31/10/418 [EEmmmmmmmmn | | | 0o f o
‘ S340 SHP, Pipe Piles, Kingposts & Pumping Test 266 =~ 13/11/18 | 08/10/19
‘ S345  Type IV Sheetpile Cut Off Wall 53 | 05/08/19 @ 08/10/19
‘ S350 ELS (Uncontaminated Sediment) 30 09/10A19 124149 | e e
‘ S351 ELS (Soil) 210 = 13/11/19 | 30/07/20
‘ S360 Depressed Rd, Underpass, Adit Structures, and Backfill 228 | 30/07/20 = 07/05/21 | !
‘ S370 KD 7B 0 07/05/21*

Cofferdam 2.1 - Access Shaft (KD03) + 60m C&C Tunnel at Ma Tau Kok Side

Access Shaft - 33m (KD03)

S375 | Preparation Works 20 05/09/18 = 28/09/18
S380 | Piling & Kingposts & Pumping Test 143 | 29/0918 23/03/19 | [t ———"
S390 ELS (Contaminated Sediment)) 3 25/03/19 = 27/03/19
S391 | ELS (Uncontaminated Sediment) 3 28/03/19 = 30/03/19
S392  ELS (Soail) 122 01/0419  29/08/19 | i i ||l || [-—
S393  ELS (Rock) 246 3000819  30/06/20 | Al re————
S400 | Construct RC Wall at East Side & Remaining Works 43 | 02/07/20 @ 20/08/20
S405 | Remaining Works for Handover Area 35 | 21/08/20 = 30/09/20 | !
S410 KD 03 0 30/0920° | i e e
Ma Tau Kok West C&C Tunnel - 60m E
S415 | Preparation Works 10  05/09/18 @ 15/09/18
S420  Piling & Kingposts 60 | 17/09A48 28/1M8 | i lemmm | D) oc| oD
S426 | Install Traffic Decking for TTM Stage 6 20 | 29/1118 = 21/12/18
S427  Implement TTM Stage 6 1 22/12/18 = 22/12/18
S428 | Remaining Piling 60 | 24/12/18 | 09/03/19
S430 | ELS (Uncontaminated Sediment) 3 02/07/20 | 04/07/20 | i i i il e e
S431  ELS (Soil) 278 | 06/07/20  11/06/21 | i b i i e
S432  ELS (Rock) 269  12/06/21  11/05/22 |0 e
S440  C&C Tunnel Structure 108 12/05/22  17/09/22 I U e T T T
S910  Backfill 97 | 19/09/22  14/01/23 | L e
Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10) |
Landing Steps and Covered Walkway ““““
S450  Design, ACABAS Endorsement, Procurement 225 | 03/04/18* 02/01/19 | ! e
S460 Possess Areas 0 05/01/19*
S470  Remove Existing Seawall 150 = 05/01/19 = 11/07/19
S480 | Construct Landing Steps 150 120719 09/01/20 | i i [l ieEEEEm D
S490 | Construct Covered Walkway 200 @ 10/01/20 | 11/09/20
S495 ABWF & E&M Works 60 | 12/09/20 = 24/11/20 | !
S500 KD 02 0 03/01/21" | |
Establishment Works TR T O T
S520 | Establishment Works in Portion 1E (Covered Walkway) 365 | 25/11/20 = 24/11/21 | |
S530 KD 10 0 03/01/22" | |
Cofferdam 1.2 - Marine Tunnel Stage 1 (KDO5) + 60m C&C Tunnel at Kai Tak Side (KD7B) IR
Stage 1 Marine Tunnel - 179m (KDO5) Lo X O O T
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D Activity Days | Start Finish

2018 2019 2020 2021 2022 2023 2024 2025
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S535 | Notice to Mariners, MS/Temp Work/Materials Submissions & Approvals 180 05/02/18* 14/09/18 | BE=0¥/7—"7""4 Lo
S540 | Construct Working Platform Supported on 1.2m Casings 38 | 05/01/19 = 21/02/19 T ey
S545  FSP V Sheetpile (Outer Side) 157 = 28/01/19 = 10/08/19
S550 | Pipe Piles (Inner Side) 200 @ 22/02/19 | 25/10/19
S555 | Reclamation between Pipe Piles & Sheetpile 47 261049 19249 | bl
S558 | Install S1 & S2 and Pumping Test 36 061219  20/01/20 | i i [ El b e
S559  Kingposts 18 30/1249  20/01/20 | i b bRl e
S560 | ELS (Contaminated Sediment) 48 | 21/01/20 @ 19/03/20
S561 | ELS (Uncontaminated Sediment) 23 | 22/02/20 @ 19/03/20
S562  ELS (Soil) 64 | 22/02/20 | 13/05/20
S570  Marine Tunnel Structure 144 | 09/05/20 @ 29/10/20
S575  Backfill (Treated Sediment) 8 22/10/20  3140/20 |\ i E e
S576  Backfill (Rockfill) 4 02/11/20  05/11/20 |
S580 Remove Reclamation/Platform and Reinstate Seabed 52  06/11/20 @ 08/01/21
S585 | Dredging for Stage 2 Diversion 20 | 24/12/20 | 19/01/21 | |
S600 KD 05 0 e N R -2
Kai Tak Cut & Cover Tunnel - 60m (KD7B) R A A | I R O U R A I N I R
S605  Pipe Piles & Kingposts 210 = 05/04/18* 13/12/18
S608 | Install Decking 36 14/12/18 = 28/01/19
S610 | ELS (Contaminated Sediment) 2 21/01/20  22/01/20 |1l b e
S611 | ELS (Uncontaminated Sediment) 4 23/01/20 = 30/01/20
S612  ELS (Soil) 98 | 31/01/20 | 30/05/20
S620  C&C Tunnel Structure 108 = 01/06/20 @ 08/10/20
S623  Backfill (Soil + Treated Sediment) 28 09/10/20  TA1/20 | bbb v eE
S625  Kai Tak Seawall Reinstatement 47 12/11/20 =~ 08/01/21 |
S630 KD 7B 0 07/05/21*
Cofferdam 2.2 - Marine Tunnel Stage 2 (KD06) + 30m C&C Tunnel at Ma Tau Kok Side (KD6A) 7
Stage 2 Marine Tunnel - 197m (KD06)
S635 | Notice to Mariners, MS/Temp Work/Materials Submissions & Approvals 180  05/02/18* @ 14/09/18
S636  Modification of KCFP 180 = 15/09/18 = 27/04/19
S637 | Provide Pontoon System 120 | 29/04/19  20/09A49 | i || WEEEERL [l i e e
S638  Close North Berth of KCFP 0 19/01/21
S640 | Construct Working Platform Supported on 1.2m Casings 35 | 20/01/21 = 04/03/21
S645 | FSP V Sheetpile (Outer Side) 18 | 10/02/21 | 09/07/21 | T S ey T T T
S650 | Pipe Piles (Inner Side) 165 | 05/03/21  23/09/21 |« L e .
S655 | Reclamation between Pipe Piles & Sheetpile 37 | 24/09/21 = 08/11/21 :
S657  Install ST & S2, Pumping Test 36 26/10/21  06M2/21 | e e
S658  Kingposts 14 08/11/21  22/1/21 | e e
S660 | ELS (Contaminated Sediment) 47 | 07/12/21 | 05/02/22
S661 | ELS (Uncontaminated Sediment) 10 = 22/01/22 = 05/02/22
S662  ELS (Soil) 121 06/01/22  07/06/22 |\ i o 0 oAb D r b b n pr e n | e —
S670  Marine Tunnel Structure 120 19/05/22  11A0/22 |1 e e
S675  Backfill (Soft + Treated Sediment) 49 | 12/10/22 | 07/12/22
S676  Backfill (Rockfill) 2 08/12/22 = 09/12/22
S677  Reprovisioning of MTK Public Pier 51 12/10/22  09M2/2 |
S680 | Remove Reclamation/Platform and Reinstate Seabed 43 1012022 04/02023 |
S700 KD 06 0 04/02/23* | |
Ma Tau Kok East Cut & Cover Tunnel - 30m (KD6A) ‘
S705  Pipe Piles 102 11/0319 | 16/07A49 [ 1] g
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2018 2019 2020 2021 2022 2023 2024 2025
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S706 Kingposts 16 16/05/19 03/06/19[
S710  ELS (Contaminated Sediment) 2 o7A2/21  oeMet | L AR R, IR RN
S711 | ELS (Uncontaminated Sediment) 2 0012/21 | foM/21 | e e
S712  ELS (Soil) 139 | 11/12/21 | 06/06/22
S713  ELS (Rock) 8 07/06/22 = 15/06/22
S720  C&C Tunnel Structure 72 16/06/22  08/09/22 | @i i i i b e
S722  Backfill 49 | 09/09/22 = 08/11/22
§725  Ma Tau Kok Seawall Reinstatement 53 | 29/11/22 = 04/02/23 |
S730 KD 6A 0 06/05/23" | |
U Trough Structures and At-Grade Road Area (KD07) 7
S740 Repossess Portion 3D 0 05/10/21*
‘ S745  Sheetpile & Pumping Test 68 | 0510/21 23221 |1 p i e
| S750  ELS (So) 143 2412/21  23/06/22 T —
‘ S760 Construct Trough Structure 120 24/06/22  A5A1/22 | bl e ey
‘ S770  Backfill & Remove Sheetpile 120 = 03/09/22 | 31/01/23
‘ S775 Roadwork for At-Grade Road 77 | 01/02/23 @ 06/05/23 R R N R N .
| S780 KD O7 0 deoe | T e e e
Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09)
S790  Allworks Completed at Ma Tau Kok Side 0 © 06/05/23 | |
‘ S800 Remove Decking, Roads and Drains (TTM Stages 7-10) 344 | 08/05/23 | 04/07/24 |
‘ S810 KD 09 0 05/07/24*
Preservation and Protection of Trees (KD13)
S820  Trees Survey, Proposal, and Approval 90  05/01/18 = 27/04/18 | ““““
‘ S830 Implement measures for Trees Protection/Preservation 365 28/04/18 @ 22/07/19* |
| S840 KD 13 0 O05/07/24* | 1 i e
All Remaining Works and Roadwork for Opening to the Public (KD0S8)
5850  All works Completed at both Kai Tak & Ma Tau Kok Sides 0 04/07/24 | | P
‘ 5860  Reinstate Affected Road Areas & Traffic Diversions 120 | 05/07/24 = 25/11/24 I 7 rrrrrrrrrrrr
‘ 5870  Reinstate Affected Areas 30 | 26/11/24 | 02/01/25 | : '
| S880 KD 08 0 02/01/25" | |
Establishment Works (KD11) Do
S890  Establishment Works (Except in Portion 1E) Period 365 06/07/24  05/07/25 | - S
‘ S900 KD 11 0 05/07/25* | © ¢ i p ““““““
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Gammon Construction Limited Central Kowloon Route — Kai Tak West

Appendix B Project Organization Structure
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Gammon Construction Limited

Central Kowloon Route — Kai Tak West

Appendix C — Environmental Mitigation Implementation Schedule

EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of the When to Implementation
Log Ref Recommended implement the measure implement the Status
Measures & Main measures? measures?
Concern to Address
Air Quality (Construction Phase)
S4.3.10 D1 The contractor shall follow the procedures and requirements given in the Air Pollution Minimize dust Contractor All construction Construction Y
Control (Construction Dust) Regulation impact at the nearby sites stage
sensitive receivers
S4.3.10 D2 ® Mitigation measures in form of regular watering under a good site practice should be | Minimize dust Contractor All construction Construction Y
adopted. Watering once per hour on exposed worksites and haul road should be | impact at the nearby sites stage
conducted to achieve dust removal efficiencies of 91.7%. While the above watering | sensitive receivers
frequencies are to be followed, the extent of watering may vary depending on actual
site conditions but should be sufficient to maintain an equivalent intensity of no less
than 1.3 L/m? to achieve the dust removal efficiency.
S4.3.10 D3 ® Proper watering of exposed spoil should be undertaken throughout the construction | Minimize dust impact Contractor All construction | Construction @
phase: at the nearby sites stage
® Any excavated or stockpile of dusty material should be covered entirely by impervious | sensitive receivers @
sheeting or sprayed with water to maintain the entire surface wet and then removed
or backfilled or reinstated where practicable within 24 hours of the excavation or
unloading;
® Any dusty materials remaining after a stockpile is removed should be wetted with Y,
water and cleared from the surface of roads;
® A stockpile of dusty material should not be extend beyond the pedestrian barriers, Y,
fencing or traffic cones.
® The load of dusty materials on a vehicle leaving a construction site should be covered Y,
entirely by impervious sheeting to ensure that the dusty materials do not leak from the
vehicle;
® \Where practicable, vehicle washing facilities with high pressure water jet should be Y,
provided at every discernible or designated vehicle exit point. The area where vehicle
washing takes place and the road section between the washing facilities and the exit
point should be paved with concrete, bituminous materials or hardcores;
® \When there are open excavation and reinstatement works, hoarding of not less than \%

2.4m high should be provided and properly maintained as far as practicable along the
site boundary with provision for public crossing; Good site practice shall also be
adopted by the Contractor to ensure the conditions of the hoardings are properly
maintained throughout the construction period;

AECOM Asia Co. Ltd.




Gammon Construction Limited

Central Kowloon Route — Kai Tak West

EIA Ref.

EM&A
Log Ref

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to Address

Who to
implement the
measures?

Location of the
measure

When to
implement the
measures?

Implementation
Status

® The portion of any road leading only to construction site that is within 30m of a vehicle
entrance or exit should be kept clear of dusty materials;

® Surfaces where any pneumatic or power-driven drilling, cutting, polishing or other
mechanical breaking operation takes place should be sprayed with water or a dust
suppression chemical continuously;

® Any area that involves demoalition activities should be sprayed with water or a dust
suppression chemical immediately prior to, during and immediately after the activities
S0 as to maintain the entire surface wet;

® \Where a scaffolding is erected around the perimeter of a building under construction,
effective dust screens, sheeting or netting should be provided to enclose the
scaffolding from the ground floor level of the building, or a canopy should be provided
from the first floor level up to the highest level of the scaffolding;

® Any skip hoist for material transport should be totally enclosed by impervious sheeting;

® Every stock of more than 20 bags of cement or dry pulverised fuel ash (PFA) should
be covered entirely by impervious sheeting or placed in an area sheltered on the top
and the 3 sides;

® Cement or dry PFA delivered in bulk should be stored in a closed silo fitted with an
audible high level alarm which is interlocked with the material filling line and no
overfilling is allowed,;

® Loading, unloading, transfer, handling or storage of bulk cement or dry PFA should
be carried out in a totally enclosed system or facility, and any vent or exhaust should
be fitted with an effective fabric filter or equivalent air pollution control system; and

® Exposed earth should be properly treated by compaction, turfing, hydroseeding,
vegetation planting or sealing with latex, vinyl, bitumen, shotcrete or other suitable
surface stabiliser within six months after the last construction activity on the
construction site or part of the construction site where the exposed earth lies.

$4.3.10

D5

Implement regular dust monitoring under EM&A programme during the construction stage.

Monitoring of dust
impact

Contractor

Selected
representative
dust monitoring

station

Construction
stage

AECOM Asia Co. Ltd.




Gammon Construction Limited

Central Kowloon Route — Kai Tak West

EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of the When to Implementation
Log Ref Recommended implement the measure implement the Status
Measures & Main measures? measures?
Concern to Address
Construction Noise (Airborne)
S5.4.1 N1 Implement the following good site practices: Control construction Contractor All Construction
® only well-maintained plant should be operated on-site and plant should be serviced | airborne noise construction stage Y
regularly during the construction programme; sites
® machines and plant (such as trucks, cranes) that may be in intermittent use should be Y
shut down between work periods or should be throttled down to a minimum;
® plant known to emit noise strongly in one direction, where possible, be orientated so Y
that the noise is directed away from nearby NSRs;
® silencers or mufflers on construction equipment should be properly fitted and Y,
maintained during the construction works;
® mobile plant should be sited as far away from NSRs as possible and practicable; Y,
® material stockpiles, mobile container site office and other structures should be Y,
effectively utilised, where practicable, to screen noise from on-site construction
activities.
S5.4.1 N2 Install temporary hoarding located on the site boundaries between noisy construction Reduce the Contractor All Construction Y,
activities and NSRs. The conditions of the hoardings shall be properly maintained construction  noise construction stage
throughout the construction period. levels at low-level sites
zone of NSRs
through partial
screening.
S5.4.1 N3 Install movable noise barriers (typical design is wooden framed barrier with a small- Screen the noisy Contractor All Construction @
cantilevered on a skid footing with 25mm thick internal sound absorptive lining), acoustic plant items to be construction stage
mat or full enclosure, screen the noisy plants including air compressors, generators and used at all sites where
handheld breakers etc.. construction sites practicable
S54.1 N4 Use “Quiet plants” Reduce the noise Contractor All Construction Y,
levels of plant construction stage
items sites where
practicable
S54.1 N5 Loading/unloading activities should be carried out inside the full enclosure of mucking out | Reduce the noise Contractor Mucking out Construction \Y
points levels of locations stage

loading/unloading
activities

AECOM Asia Co. Ltd.




Gammon Construction Limited

Central Kowloon Route — Kai Tak West

EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of the When to Implementation
Log Ref Recommended implement the measure implement the Status
Measures & Main measures? measures?
Concern to Address
S5.4.1 N6 Sequencing operation of construction plants where practicable. Operate Contractor All Construction Y
sequentially  within construction stage
the same work site sites where
to reduce the practicable
construction
airborne noise
S5.4.1 N7 Implement a noise monitoring under EM&A programme. Monitor the Contractor Selected Construction Y
construction representative stage
noise levels at the noise
selected monitoring
representative station
locations
S5.5.2 N8 Install temporary noise barriers along the works area at temporary Kowloon City Ferry Pier | Reduce temporary Contractor Kowloon City Different N/A
Public Transport Interchange PTI noise Ferry Pier construction
stages

AECOM Asia Co. Ltd.




Gammon Construction Limited

Central Kowloon Route — Kai Tak West

EIA Ref. EM&A

Log Ref

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to
Address

Who to
implement the
measures?

Location of the
measure

When to
implement the
measures?

Implementation
Status

Water Quality (Construction Phase)

S6.9.1.1 w1

In accordance with the Practice Note for Professional Persons on Construction Site
Drainage, Environmental Protection Department, 1994 (ProPECC PN1/94), construction
phase mitigation measures shall include the following:

Construction Runoff

At the start of site establishment (including the barging facilities), perimeter cut-off
drains to direct off-site water around the site should be constructed with internal
drainage works and erosion and sedimentation control facilities implemented.
Channels (both temporary and permanent drainage pipes and culverts), earth bunds
or sand bag barriers should be provided on site to direct stormwater to silt removal
facilities. The design of the temporary on-site drainage system will be undertaken
by the contractor prior to the commencement of construction.

The dikes or embankments for flood protection should be implemented around the
boundaries of earthwork areas. Temporary ditches should be provided to facilitate
the runoff discharge into an appropriate watercourse, through a site/sediment trap.
The sediment/silt traps should be incorporated in the permanent drainage channels
to enhance deposition rates.

The design of efficient silt removal facilities should be based on the guidelines in
Appendix Al of ProPECC PN 1/94, which states that the retention time for silt/sand
traps should be 5 minutes under maximum flow conditions. Sizes may vary
depending upon the flow rate, but for a flow rate of 0.1 m3/s a sedimentation basin
of 30m3 would be required and for a flow rate of 0.5 m3/s the basin would be 150
m3. The detailed design of the sand/silt traps shall be undertaken by the contractor
prior to the commencement of construction.

All exposed earth areas should be completed and vegetated as soon as possible
after earthworks have been completed, or alternatively, within 14 days of the
cessation of earthworks where practicable. Exposed slope surfaces should be
covered by tarpaulin or other means.

The overall slope of the site should be kept to a minimum to reduce the erosive
potential of surface water flows, and all traffic areas and access roads protected by
coarse stone ballast. An additional advantage accruing from the use of crushed
stone is the positive traction gained during prolonged periods of inclement weather

To minimize water
quality impact from
construction site
runoff and general
construction
activities

Contractor

All
construction sites
where practicable

Construction
stage

AECOM Asia Co. Ltd.
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Central Kowloon Route — Kai Tak West

EIA Ref. EM&A

Log Ref

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to
Address

Who to
implement the
measures?

Location of the
measure

When to
implement the
measures?

Implementation
Status

and the reduction of surface sheet flows.

All drainage facilities and erosion and sediment control structures should be
regularly inspected and maintained to ensure proper and efficient operation at all
times and particularly following rainstorms. Deposited silt and grit should be
removed regularly and disposed of by spreading evenly over stable, vegetated
areas.

Measures should be taken to minimize the ingress of site drainage into excavations.
If the excavation of trenches in wet periods is necessary, they should be dug and
backfilled in short sections wherever practicable. Water pumped out from trenches
or foundation excavations should be discharged into storm drains via silt removal
facilities.

Open stockpiles of construction materials (for example, aggregates, sand and fill
material) of more than 50m? should be covered with tarpaulin or similar fabric during
rainstorms. Measures should be taken to prevent the washing away of construction
materials, soil, silt or debris into any drainage system.

Manholes (including newly constructed ones) should always be adequately covered
and temporarily sealed so as to prevent silt, construction materials or debris being
washed into the  drainage system and storm runoff being directed into foul
sewers.

Precautions be taken at any time of year when rainstorms are likely, actions to be
taken when a rainstorm is imminent or forecasted, and actions to be taken during or
after rainstorms are funneling in Appendix A2 of ProPECC PN 1/94. Particular
attention should be paid to the control of silty surface runoff during storm events,
especially for areas located near steep slopes.

All vehicles and plant should be cleaned before leaving a construction site to ensure
no earth, mud, debris and the like is deposited by them on roads. An adequately
designed and sited wheel washing facilities should be provided at every construction
site exit where practicable. Wash-water should have sand and silt settled out and
removed at least on a weekly basis to ensure the continued efficiency of the process.
The section of access road leading to, and exiting from, the wheel-wash bay to the
public road should be paved with sufficient backfall toward the wheel-wash bay to
prevent vehicle tracking of soil and silty water to public roads and drains.

AECOM Asia Co. Ltd.




Gammon Construction Limited

Central Kowloon Route — Kai Tak West

EIA Ref.

EM&A
Log Ref

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to
Address

Who to
implement the
measures?

Location of the
measure

When to
implement the
measures?

Implementation
Status

Oil interceptors should be provided in the drainage system downstream of any
oil/fuel pollution sources. The oil interceptors should be emptied and cleaned
regularly to prevent the release of oil and grease into the storm water drainage
system after accidental spillage. A bypass should be provided for the oil interceptors
to prevent flushing during heavy rain.

Construction solid waste, debris and rubbish on site should be collected, handled
and disposed of properly to avoid water quality impacts.

All fuel tanks and storage areas should be provided with locks and sited on sealed
areas, within bunds of a capacity equal to 110% of the storage capacity of the largest
tank to prevent spilled fuel oils from reaching water sensitive receivers nearby.
Adopt best management practices

All the earth works involving should be conducted sequentially to limit the amount of
construction runoff generated from exposed areas during the wet season (April to
September) as far as practicable.

S6.9.1.2

w2

Tunnelling Works and Underground Works

Cut-&-cover tunneling work should be conducted sequentially to limit the amount of
construction runoff generated from exposed areas during the wet season (April to
September) as far as practicable.

Uncontaminated discharge should pass through sedimentation tanks prior to off-site
discharge

The wastewater with a high concentration of SS should be treated (e.g. by
sedimentation tanks with sufficient retention time) before discharge. Oil interceptors
would also be required to remove the oil, lubricants and grease from the wastewater.
Direct discharge of the bentonite slurry (as a result of D-wall and bored 7unneling
construction) is not allowed. It should be reconditioned and reused wherever
practicable. Temporary storage locations (typically a properly closed warehouse)
should be provided on site for any unused bentonite that needs to be transported
away after all the related construction activities are completed. The requirements in
ProPECC PN 1/94 should be adhered to in the handling and disposal of bentonite
slurries.

To minimize

construction

quality
from

water
impact
tunneling works

Contractor

All tunneling
portion

Construction
stage

N/A

S6.9.1.3

w3

Sewage Effluent

Portable chemical toilets and sewage holding tanks are recommended for handling

To minimize

water quality

Contractor

All
construction sites

Construction
stage
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Gammon Construction Limited

Central Kowloon Route — Kai Tak West

EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of the When to Implementation
Log Ref Recommended implement the measure implement the Status
Measures & Main measures? measures?
Concern to
Address
the construction sewage generated by the workforce. A licensed contractor should |from sewage where practicable
be employed to provide appropriate and adequate portable toilets|effluent
and be responsible for appropriate disposal and maintenance.
S6.9.1.5 w4 Groundwater from Potential Contaminated Area: To minimize Contractor Excavation areas | Construction
® No direct discharge of groundwater from contaminated areas should be adopted. |groundwater where stage Y
® A discharge license under the WPCO through the Regional Office of EPD for|quality impact contamination is Y
groundwater discharge should be applied. Prior to the excavation works within these|from found.
potentially contaminated areas, the groundwater quality should be reviewed during |contaminated
the process of discharge license application. The compliance to the Technical|area
Memorandum on Standards for Effluents Discharged into Drainage on Sewerage
Systems, Inland and Coastal Waters (TM-DSS) and the existence of prohibited
substance should be confirmed. If the review results indicated that the groundwater
to be generated from the excavation works would be contaminated, the
contaminated groundwater should be either properly treated in compliance with the
requirements of the TM-DSS or properly recharged into the ground.
® |f wastewater treatment is deployed, the wastewater treatment unit shall deploy Y,
suitable treatment process (e.g. oil interceptor / activated carbon) to reduce the
pollution level to an acceptable standard and remove any prohibited substances
(e.g. TPH) to undetectable range. All treated effluent from wastewater treatment
plant shall meet the requirements as stated in TM-DSS and should be discharged
into the foul sewers.
® |f groundwater recharging wells are deployed, recharging wells should be installed Y,

as appropriate for recharging the contaminated groundwater back into the ground.
The recharging wells should be selected at places where the groundwater quality
will not be affected by the recharge operation as indicated in the Section 2.3 of TM-
DSS. The baseline groundwater quality shall be determined prior to the selection of
the recharge wells, and submit a working plan (including the laboratory analytical
results showing the quality of groundwater at the proposed recharge location(s) as
well as the pollutant levels of groundwater to be recharged) to EPD for agreement.
Pollution levels of groundwater to be recharged shall not be higher than pollutant
levels of ambient groundwater at the recharge well. Prior to recharge, any prohibited
substances such as TPH products should be removed as necessary by installing

AECOM Asia Co. Ltd.
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Central Kowloon Route — Kai Tak West

EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of the When to Implementation
Log Ref Recommended implement the measure implement the Status
Measures & Main measures? measures?
Concern to
Address
the petrol interceptor.
S6.7.2.1 W5 Temporary Reclamation To minimize Contractor Temporary Construction N/A
® During temporary reclamation, regular litter / rubbish clearance and avoidance of|water quality Reclamation stage
illegal discharges within the embayed marine water should be undertaken. impact from
® During temporary reclamation, the perimeter silt curtain should be deployed. temporary
reclamation
S6.9.1.6 w6 Accidental spillage To minimize Contractor All Construction
In order to prevent accidental spillage of chemicals, the following is recommended:  |water quality construction sites stage
® All the tanks, containers, storage area should be bunded and the locations should |impact from where practicable @
be locked as far as possible from the sensitive watercourse and stormwater drains. |accidental
® The Contractor should register as a chemical waste producer if chemical wastes|spillage Y,
would be generated. Storage of chemical waste arising from the construction
activities should be stored with suitable labels and warnings.
® Disposal of chemical wastes should be conducted in compliance with the Y,
requirements as stated in the Waste disposal (Chemical Waste) (General)
Regulation.
S6.9.2.2 w7 Dredging Works To minimize Contractor Kai Tak Barging | Dredging period
The following good practice shall apply for the dredging works: sediment suspension Point during
® Install efficient silt curtains, i.e. at least 75% SS reduction, at the point of seawall|during dredging dredging works Y,
dredging to control the dispersion of SS;
® Implement water quality monitoring to ensure effective control of water pollution and N/A
recommend additional mitigation measures required,;
® The decent speed of grabs should be controlled to minimize the seabed impact and N/A
to reduce the volume of over-dredging;
® All vessels should be sized so that adequate clearance is maintained between N/A
vessels and the seabed in all tide conditions, to ensure that undue turbidity is not
generated by turbulence from vessel movement or propeller wash;
® The dredging rates by closed grab dredgers for temporary marine channel outside N/A
pipepile wall shall be less than 1,500 m®/day and 125 m®hour (without concurrent
dredging with T2 in dry season only) or 750 m%day and 62.5 m%hour for other
conditions respectively.
® Dredging works shall be only for the provision marine channel. No dredging work is N/A
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EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of the When to Implementation
Log Ref Recommended implement the measure implement the Status
Measures & Main measures? measures?
Concern to
Address
required for temporary reclamation; and
® The workfront of temporary reclamation shall be surrounded by cofferdams and the N/A
associated excavation and backfilling works for temporary reclamation shall have
no contact with seawater.
S6.9.2.2 w8 ® While WSR 2 (Planned Kai Tak Cooling Water Intake). is a planned receiver, the|To minimize Contractor Kai Tak Barging | Dredging period N/A
project proponent shall liaise with the project proponent of District Cooling System |sediment Point during
(DCS) for Kai Tak Development on the implementation programme prior to wet|suspension during dredging works
season dredging. In case the DCS would be operated during the dredging period of|dredging if the
CKR, additional silt screen to the cooling water intake shall be provided to WSR 2. |District Cooling
The following specific mitigation measures shall apply for the dredging works: System for Kai Tak
® In dry season, the dredging rate shall be less than 1500m®day if no concurrent|Development would Y,
projects. be operated in the
® In all other scenario, the dredging rate shall be less than 750m®/day same period Y,
® Dredging works shall be only for the provision marine channel. No dredging work is Y,
required for temporary reclamation.
® The workfront of temporary reclamation shall be surrounded by cofferdams and the N/A
associated excavation and backfilling works for temporary reclamation shall have
no contact with seawater.
® In case the DCS would be operated during the dredging period of CKR, silt screen N/A
shall be provided for WSR2.
S6.9.2 W9 Handling of Dredged Sediment / Barging Operation: To minimize and Contractor All land- based | Construction N/A
® All barges should be fitted with tight bottom seals to prevent leakage of materials|mitigate the water site and proposed stage
during transport; disturbance during Kwai Chung
® Barges or hoppers should not be filled to a level that will cause overflow of materials|dredged sediment barging point
or polluted water during loading or transportation; handling/barging
® All vessels should be sized so that adequate clearance is maintained between|operation
vessels and the seabed in all tide conditions, to ensure that undue turbidity is not
generated by turbulence from vessel movement or propeller wash; and
® | oading of barges and hoppers should be controlled to prevent splashing of material
into the surrounding water.
® Mitigation measures for land-based activities as outlined above should be applied

to minimise water quality impacts from site runoff and open stockpile spoils at the
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EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of the When to Implementation
Log Ref Recommended implement the measure implement the Status
Measures & Main measures? measures?
Concern to
Address
proposed barging facilities where appropriate.
S6.9 W10 Implement a marine water quality monitoring programme Monitor marine Contractor At identified Prior to and Y
water quality prior monitoring during dredging
to and during location period

dredging period
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EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of When to Implementation
Log Ref Recommended implement | the measure | implement the Status
Measures & Main the measures?
Concern to Address measures?
Waste Management (Construction Waste)
S7.4.1 WwM1 On-site sorting of C&D material Separation of unsuitable Contractor All Construction
® Geological assessment should be carried out by competent persons on site during|rock from ending up at construction stage \%
excavation to identify materials which are not suitable to use as aggregate in structural|concrete batching plants sites
concrete (e.g. volcanic rock, Aplite dyke rock, etc). Volcanic rock and Aplite dyke rockland be turned into
should be separated at the source sites as far as practicable and stored at designated|concrete for structural
stockpile areas preventing them from delivering to crushing facilities. The crushing plant|use
operator should also be reminded to set up measures to prevent unsuitable rock from
ended up at concrete batching plants and be turned into concrete for structural use. Details
regarding control measures at source site and crushing facilities should be submitted by
the Contractors for the Engineer to review and agree. In addition, site records should also
be kept for the types of rock materials excavated and the traceability of delivery will be
ensured with the implementation of Trip Ticket System and enforced by site supervisory
staff as stipulated under DEVB TC(W) No. 6/2010 for tracking of the correct delivery to the
rock crushing facilities for processing into aggregates. Alternative disposal option for the
reuse of volcanic rock and Aplite Dyke rock, etc should also be explored.
S75.1 WM2 Construction and Demolition Material Good site practice to Contractor All Construction
® Maintain temporary stockpiles and reuse excavated fill material for backfilling and|minimize the waste construction stage \%
reinstatement; generation and recycle sites
® Carry out on-site sorting; the C&D materials as far \%
® Make provisions in the Contract documents to allow and promote the use of recycled|as practicable so as to \%
aggregates where appropriate; reduce the amount for
® Adopt ‘Selective Demolition’ technique to demolish the existing structures and facilities|final disposal \%
with a view to recovering broken concrete effectively for recycling purpose, where
possible;
® Implement a trip-ticket system for each works contract to ensure that the disposal of C&D \%
materials are properly documented and verified; and
® Implement an enhanced Waste Management Plan similar to ETWBTC (Works) No. \%
19/2005 — “Environmental Management on Construction Sites” to encourage on-site
sorting of C&D materials and to minimize their generation during the course of
construction.
S7.51 WM3 C&D Waste Good site practice to Contractor All Construction
® Standard formwork or pre-fabrication should be used as far as practicable in order to|minimize  the waste construction stage \
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EIA Ref. EM&A

Log Ref

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to Address

Who to
implement
the
measures?

When to
implement the
measures?

Location of Implementation

the measure Status

minimise the arising of C&D materials. The use of more durable formwork or plastic facing
for the construction works should be considered. Use of wooden hoardings should not be
used, as in other projects. Metal hoarding should be used to enhance the possibility of
recycling. The purchasing of construction materials will be carefully planned in order to
avoid over ordering and wastage.

The Contractor should recycle as much of the C&D materials as possible on-site. Public
fill and C&D waste should be segregated and stored in different containers or skips to
enhance reuse or recycling of materials and their proper disposal. Where practicable,
concrete and masonry can be crushed and used as fill. Steel reinforcement bar can be
used by scrap steel mills. Different areas of the sites should be considered for such
segregation and storage.

generation and recycle
the C&D materials as far
as practicable so as to
reduce the amount for
final disposal

sites

S75.1 WM5

Land-based and Marine-based Sediment

All construction plant and equipment shall be designed and maintained to minimize the
risk of silt, sediments, contaminants or other pollutants being released into the water
column or deposited in the locations other than designated location;

All vessels shall be sized such that adequate draft is maintained between vessels and the
sea bed at all states of the tide to ensure that undue turbidity is not generated by
turbulence from vessel movement or propeller wash;

Before moving the vessels which are used for transporting dredged material, excess
material shall be cleaned from the decks and exposed fittings of vessels and the excess
materials shall never be dumped into the sea except at the approved locations;
Adequate freeboard shall be maintained on barges to ensure that decks are not washed
by wave action.

The Contractors shall monitor all vessels transporting material to ensure that no dumping
outside the approved location takes place. The Contractor shall keep and produce logs
and other records to demonstrate compliance and that journeys are consistent with
designated locations and copies of such records shall be submitted to the engineers;
The Contractors shall comply with the conditions in the dumping licence.

All bottom dumping vessels (Hopper barges) shall be fitted with tight fittings seals to their
bottom openings to prevent leakage of material;

The material shall be placed into the disposal pit by bottom dumping;

Contaminated marine mud shall be transported by spit barge of not less than 750m?
capacity and capable of rapid opening and discharge at the disposal site;

To control pollution due
to marine sediment

Construction N/A

Stage

Contractor | Along CKR

alignment
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Log Ref

Recommended Mitigation Measures

Objectives of the
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Measures & Main
Concern to Address

Who to
implement
the
measures?

Location of
the measure

When to
implement the
measures?

Implementation
Status

Discharge shall be undertaken rapidly and the hoppers shall be closed immediately.
Material adhering to the sides of the hopper shall not be washed out of the hopper and the
hopper shall remain closed until the barge returns to the disposal site.

For Type 3 special disposal treatment, sealing of contaminant with geosynthetic
containment before dropping into designated mud pit would be a possible arrangement. A
geosynthetic containment method is a method whereby the sediments are sealed in
geosynthetic containers and, the containers would be dropped into the designated
contaminated mud pit where they would be covered by further mud disposal and later by
the mud pit capping at the disposal site, thereby fulfilling the requirements for fully confined
mud disposal.

S75.1

WM6

Chemical Waste

Chemical waste that is produced, as defined by Schedule 1 of the Waste Disposal
(Chemical Waste) (General) Regulation, should be handled in accordance with the Code
of Practice on the Packaging, Labelling and Storage of Chemical Wastes.

Containers used for the storage of chemical wastes should be suitable for the substance
they are holding, resistant to corrosion, maintained in a good condition, and securely
closed; have a capacity of less than 450 liters unless the specification has been approved
by the EPD; and display a label in English and Chinese in accordance with instructions
prescribed in Schedule 2 of the regulation.

The storage area for chemical wastes should be clearly labelled and used solely for the
storage of chemical waste; enclosed on at least 3 sides; have an impermeable floor and
bunding of sufficient capacity to accommodate 110% of the volume of the largest container
or 20 % of the total volume of waste stored in that area, whichever is the greatest; have
adequate ventilation; covered to prevent rainfall entering; and arranged so that
incompatible materials are adequately separated.

Disposal of chemical waste should be via a licensed waste collector; be to a facility
licensed to receive chemical waste, such as the Chemical Waste Treatment Centre which
also offers a chemical waste collection service and can supply the necessary storage
containers; or be to a reuser of the waste, under approval from the EPD.

Control the chemical

waste and  ensure
proper storage,

handling and disposal.

Contractor

All
construction
sites

Construction
stage
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EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of When to Implementation
Log Ref Recommended implement | the measure | implement the Status
Measures & Main the measures?
Concern to Address measures?
S75.1 WM7  |General Refuse Minimize production of the | Contractor All Construction
® General refuse generated on-site should be stored in enclosed bins or compaction units|general refuse and avoid construction stage @
separately from construction and chemical wastes. odour, pest and litter sites
® A reputable waste collector should be employed by the Contractor to remove general|impacts \%
refuse from the site, separately from construction and chemical wastes, on a daily basis
to minimize odour, pest and litter impacts. Burning of refuse on construction sites is
prohibited by law.
® Aluminium cans are often recovered from the waste stream by individual collectors if they \%
are segregated and made easily accessible. Separate labelled bins for their deposit should
be provided if feasible.
® Office wastes can be reduced through the recycling of paper if volumes are large enough \%

to warrant collection. Participation in a local collection scheme should be considered by
the Contractor.
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EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of the When to Implementation
Log Ref Recommended implement the measure implement the Status
Measures & Main measures? measures?
Concern to Address
Land Contamination
S8.10, LC1 Land contamination investigation works (including field works and laboratory testing at the| Minimize the Contractor EBH1, EBH2 | Commencement
S8.12 & Kowloon City Ferry Pier Public Transport Interchange (KCFP-PTI) and the To Kwa Wan| potentially adverse and EBH3 of construction
Appendi Vehicle Examination Centre (TKW-VEC) were carried out from 14 April 2018 to 2 January| environmental works at the
x 8.4 2019. In order to minimise the potentially adverse environmental impacts arising from the| impacts arising from Kowloon City
handling of potentially contaminated materials, the following environmental mitigation| the handling Ferry Pier Public
measures are proposed during the course of soil excavation, stockpiling and backfilling works:| of potentially Transport
® Excavation profiles must be properly designed and executed. contaminated Interchange (PTI) \%
® Stockpiling site(s) shall be lined with impermeable sheeting and bunded. Stockpiles shall| materials (for EBH1 & \%
be fully covered by impermeable sheeting to reduce dust emission. EBH2) and the
® Excavation and stockpiling should be carried out during dry season as far as possible to works area \%
minimise potentially contaminated runoffs from the Concerned Soil. adjacent to the
® The truck transferring Concerned Soil shall be covered entirely by impervious sheeting to To Kwa Wan \%
ensure that the dusty materials do not leak from the truck. Vehicle
® Temporary fencing or warning ribbons will be provided to the boundary of excavation, Examination \%
slope crest and temporarily stockpiled areas. Where necessary, the exposed areas should Centre (for
be temporarily covered with impermeable sheeting during heavy rainstorm. EBH3)
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EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of When to Implementation
Log Ref Recommended implement the | the measure | implement the Status
Measures & Main measures? measures?
Concern to Address
Landscape & Visual
S10.10.1 Lv3 Good Site Management Minimize visual impact Contractor Within Construction \%
Table Large temporary stockpiles of excavated material shall be covered with unobtrusive Project Site Phase
10.11 sheeting to prevent dust and dirt spreading to adjacent landscape areas and vegetation,
and to create a neat and tidy visual appearance.
Construction plant and building material shall be orderly and carefully stored in order to
create a neat and tidy visual appearance.
S10.10.1 Lv4 Screen Hoarding Minimize visual impact Contractor Within Construction \%
Table Decorative screen hoarding should be erected to screen the public from the construction Project Site Phase
10.11 area. It should be designed to be compatible with the existing urban context.
S10.10.1 LV5 Lighting Control during Construction Minimize visual impact Contractor Within Construction \%
Table All lighting in the construction site shall be carefully controlled to minimize light pollution Project Site Phase
10.11 and night-time glare to nearby residencies and GIC. The contractor shall consider other
security measures, which shall minimize the visual impacts.
S10.10.1 LV6 Erosion Control Minimize landscape| Contractor Within Construction \%
Table The potential for soil erosion shall be reduced by minimizing the extent of vegetation|impact Project Site Phase
10.11 disturbance on site and by providing a protective cover over newly exposed soil.
S10.10.1 Lv7 Tree Protection & Preservation Minimize landscape Contractor Within Design and \Y
Table Carefully protected during construction. Tree protection measures will be detailed at the|and visual impact Project Site | Construction
10.11 Tree Removal Application stage and plans submitted to the relevant Government Phase
Department for approval in due course in accordance with ETWB TC no. 3/2006.
S10.10.1 LV9 Compensatory Planting Minimize landscape Contractor Within Construction N/A
Table For trees unavoidably affected by the Project that have to be removed, where practical|and visual impact Project Site Phase
10.11 transplantation will be chosen as the top priority method of removal but if this is not and
possible or practical compensatory planting will be provided for trees unavoidably felled. designated
All felled trees shall be compensated for by planting trees to the satisfaction of relevant off-site
Government departments. Required numbers and locations of compensatory trees shall locations

be determined and agreed separately with Government during the Tree Felling Application
process under ETWBTC 3/2006.

Compensatory tree planting may be incorporated into public open spaces and along
roadside amenity areas affected by the construction works and therefore be part of the
bigger wider planting plans. Onsite compensation planting is preferred but if necessary,
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EIA Ref. EM&A Recommended Mitigation Measures Objectives of the Who to Location of When to Implementation
Log Ref Recommended implement the | the measure | implement the Status
Measures & Main measures? measures?
Concern to Address
additional receptor sites outside the Works Area shall be agreed separately with
Government during the Tree Felling Application process.
S10.10.1 LV10 |e® Screen Planting Minimize visual impact Contractor Within Construction N/A
Table Tall screen/buffer trees, shrubs and climbers should be planted, in so far as is possible, toland also enhance Project Site Phase
10.11 soften and screen proposed structures such as roads and central strip, vertical edges and|landscape.
buildings and to enhance streetscape greening effect where appropriate. Indiscriminate
use of trees for screening must be avoided and the principle of ‘right tree for the right place’
must be followed. This detail will be provided at the Detailed Design stage. This measure
may additionally form part of the compensatory planting and will improve and create a
pleasant pedestrian environment.
S10.10.1 Lv11 ® Green Roof Minimize landscape Contractor Within Construction N/A
Table Roof greening will be established on ventilation and administration buildings to reduce|and visual impact Project Site Phase
10.11 exposure to untreated concrete surfaces and particularly mitigate visual impact to VSRs
at high levels.
S10.10.1 Lv12 ® Reinstatement Minimize landscape| Contractor Within Construction N/A
Table All works areas, excavated areas and disturbed areas for tunnel construction and|impact Project Site Phase
10.11 temporary road diversion or any other proposed works shall be reinstated to former
conditions or better, with reasonable landscape treatment and to the satisfaction of the
relevant Government departments. (Specific mitigation for disturbance to public open
space is detailed separately under LV14)
S10.10.1 Lvi4 |e® Landscape enhancement Minimize landscape Contractor Along tunnel | Construction N/A
Table Implement a comprehensive landscape plan to maximize the greening opportunity and{and visual impact alignment phase
10.11 create a unique landscape for the project to blend in with the surrounding, including in re-

provisioned areas. In particular:

landscape enhancement of re-provisioned Public Transport Interchange;

landscape deck on tunnel portals;

viaduct planters for trailer planting;

vertical greening of piers and walls with climbers or trailer planting;

roadside planting i.e. planting along central dividers and on road islands e.g. in the middle
of roundabouts.

(Roadside planting i.e. at the road edge and not in the central divider or road island, and
vertical greening may be considered part of Screen Planting).

Purpose-built maintenance access without temporary traffic arrangement must be
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provided and detailed design of landscape decks and planting, including details of
maintenance access locations, will be sent to maintenance and management parties for
endorsement and ensures these mitigation measures are feasible.
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Measures & Main the measures?
Concern to Address measures?
Cultural Heritage Impact (Construction and Operational Phase)
S11.4.4 CH1 ® The contractor should be alerted during the construction on the possibility of locating|To preserve any cultural Contractor During During the N/A
archaeological remains and as a precautionary measure, AMO shall be informed|heritage items which may construction | construction
immediately in case of discovery of antiquities or supposed antiquities in the subject|be removed and works for cut phase
sites. damaged by the and cover
excavation. tunnels
S11.6 para| CH2 ® The dredging contractor should be alerted during the construction on the possibility of| To preserve any cultural Contractor During During the N/A
3 locating archaeological remains, such as cannon and AMO shall be informed|heritage items which may construction | construction
immediately in case of discovery of antiquities or supposed antiquities in the subject|be removed and of phase
areas. damaged by the dredging. underwater
tunnel (north
of To Kwa
Wan Typhoon
Shelter)
S12.6.1, CH8 ® A monitoring system for settlement, vibration and tilting will be determined and|Protect the structure Contractor | Kowloon City | During the N/A
Table implemented pending determination of the future grading. A monitoring proposal will[from damage from Ferry Pier construction
12.2 be submitted to AMO  before commencement of work if a historic building grade is|construction works (CKR-13) phase
accorded.
S12.6.1, CH9 ® No mitigation is required at present. If the public pier is granted Grade 1, Grade 2 or|To be determined Contractor | Ma Tau Kok During the N/A
Table Grade 3 status, the mitigation will be revised to adhere to the requirements for Public Pier | construction
12.2 protective measures for Graded Historic Buildings (CKR-16) phase
S12.6.1, CH10 ® A monitoring system for settlement, vibration and tilting will be determined and|Protect the structure Contractor | The Kowloon | During the N/A
Table implemented pending determination of the future grading. A monitoring proposal will|{from damage from City Vehicular | construction
12.2 be submitted to AMO before commencement of work if a historic building grade is|construction works Ferry Pier phase
accorded. (CKR-17)
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Log Ref Recommended implement the measure measures? Status
Measures & Main the
Concern to Address measures?
EM&A Project
S13.2 EM1 An Independent Environmental Checker needs to be Control EM&A Highways All Construction stage Y
employed as per the EM&A Manual. Performance Department construction
sites
S13.2 EM2 1) AnEnvironmental Team needs to be employed as perthe | Perform environmental Highways All Construction Y
-13.4 EM&A Manual. monitoring & auditing Department / construction stage
2) Prepare a systematic Environmental Management Contractor sites Y
Plan to ensure effective implementation of the mitigation
measures.
3) An environmental impact monitoring needs to be Y,
implementing by the Environmental Team to ensure all
the requirements given in the EM&A Manual are fully
complied with.
Legends:
\% = implemented;
X = notimplemented;

@ = partially implemented;

N/A = not applicable

AECOM Asia Co. Ltd.




]
APPENDIX D

Summary of Action and Limit Levels
_________________________________________________________________________________________|]



Gammon Construction Limited Central Kowloon Route — Kai Tak West

Appendix D — Summary of Action and Limit Levels

Table 1 Action and Limit Levels for 24-hour TSP

ID Location Action Level Limit Level
Block B of Merit Industrial 3 3
E-Al4da Centre 197.3 ug/m 260 ug/m

Table 2 Action and Limit Levels for 1-hour TSP

ID Location Action Level Limit Level
Block B of Merit Industrial 3 3
E-Al4a Centre 302.4 pg/m 500 pg/m
Table 3 Action and Limit Levels for Construction Noise

(0700 - 1900 hrs of normal weekdays)

ID Location Action Level Limit Level
When one
E-N12a 19 Hing Yan Street documented 75 dB(A)

complaint is received

. . When one
E-N21a Block B of Merit Industrial documented 75 dB(A)

Centre S .
complaint is received

Appendix D AECOM
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HM-\
TISCH

RECALIBRATION
DUE DATE:

June 6, 2020

)y

Environmental

Calibration Certification Information

Cal. Date: June 6, 2019 Rootsmeter S/N: 438320 Ta: 295 °K
Operator: Jim Tisch Pa: 748.0 mm Hg
Calibration Model #:  TE-5025A Calibrator S/N: 0988
Vol. Init Vol. Final AVol. ATime AP AH
Run (m3) {m3) (m3) (min) (mm Hg) (in H20)
1 1 2 1 1.3640 3.2 2.00
2 3 4 1 0.9680 6.3 4.00
3 5 6 1 0.8680 7.8 5.00
4 7 8 1 0.8250 8.7 5.50
5 9 10 1 0.6800 12.6 8.00
Data Tabulation
Vstd Qstd \/AH( g:‘-?d )( TS];d ) Qa v AH( Ta/ Pa)
(m3) {x-axis) (y-axis) Va (x-axis) (y-axis)
0.9900 0.7258 1.4101 0.9957 0.7300 0.8881
0.9859 1.0185 1.9943 0.9916 1.0244 1.2560
0.9839 1.1335 2.2296 0.9896 1.1401 1.4042
0.9827 1.1911 2.3385 0.9884 1.1980 1.4728
0.9775 1.4375 2.8203 0.9832 1.4458 1.7762
m 1.98356 = 1.24207
QSTD b= -0.02592 QA b= -0.01633
r= 0.99996 r= 0.99996
Calculations
Vstd=|AVol((Pa-AP)/Pstd)(Tstd/Ta) Va={AVol{(Pa-AP)/Pa)
Qstd=|Vstd/ATime Qa=|Va/ATime
For subsequent flow rate calculations:
Qstd= 1/m (( \/m(%%—)(%))m) Qa= 1/m (( AH(Ta/Pa ))-b)
Standard Conditions
Tstd: 298.15 <k RECALIBRATION
Pstd: 760 mm Hg
Key US EPA recommends annual recalibration per 1998
AH: calibrator manometer reading (in H20) 40 Code of Federal Regulations Part 50 to 51,
AP: rootsmeter manometer reading (mm Hg) Appendix B to Part 50, Reference Method for the
Ta: actual absolute temperature (°K) Determination of Suspended Particulate Matter in
Pa: actual barometric pressure (mm Hg) the Atmosphere, 9.2.17, page 30
b: intercept
m: slope

Tisch Environmental, Inc.
145 South Miami Avenue
Village of Cleves, OH 45002

www.tisch-env.com
TOLL FREE: (877)263-7610
FAX: (513)467-9009
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Tisch TSP Mass Flow Controlled High Volume Air Sampler
Field Calibration Report

Station Block B, Merit Industrial Centre ( E-A14a) Operator: Choi Wing Ho
Cal. Date: 15-Nov-19 Next Due Date: 15-Jan-20
Model No.. TE-5170 Serial No. 10380
Equipment No.: A-001-15T
Ambient Condition
Temperature, Ta (K) | 300 Pressure, Pa (mmHg) | 754.5

Orifice Transfer Standard Information

Serial No: 988 Slope, mc I 1.98356 I Intercept, be -0.02592
Last Calibration Date: 6-Jun-19 - H < (Pa/760)  (298/Tay 12
Next Calibration Date: 6-Jun-20 me x Qstd + be = [H x (Pa/760) x (298/Ta)]

Calibration of TSP Sampler

Orfice HVS Flow Recorder
Resistance Plate DH (orifice) Qstd (m¥min) X{ Flow Record Continuous Flow Recorder
No. ey, 12 |Qstd (m’/min ow Recorder
in. of water (R {ParCD]x {280/ axis Reading (CFM) Reading IC (CFM) Y-axis
18 7.2 2.66 1.36 46.0 45.68
13 6.2 247 1.26 41.0 40.71
10 5.1 2.24 1.14 36.0 35.75
7 35 1.86 0.95 28.0 27.81
26 1.60 0.82 220 21.85
By Linear Regression of Y on X
Slope , mw = 43.6714 Intercept, bw = -13.9388

Correlation Coefficient* = 0.9989
*If Correlation Coefficient < 0.990, check and recalibrate.

Set Point Calculation
From the TSP Field Calibration Curve, take Qstd = 1.30m’/min

From the Regression Equation, the "Y" value according to

mw x Qstd + bw = IC x [(Pa/760) x (298/Ta)]"?

Therefore, Set Point; IC = (mw x Qstd + bw ) x [( 760/ Pa ) x ( Ta/ 298 )]"*= 4313
Remarks:

over WIS AN - 3 IS/ /9
QC Reviewer: Signature: Date: _ [N/ (1 /( "

C:\Old data\HVS Calibration Certificate (Existing)\Cent



EQUIPMENT CALIBRATION RECORD

Type: Laser Dust Monitor

Manufacturer/Brand: SIBATA

Model No.: LD-3

Equipment No.: A.005.07a

Sensitivity Adjustment Scale Setting: 557 CPM

Operator: Mike Shek (MSKM)
Standard Equipment

Equipment: Rupprecht & Patashnick TEOM®

Venue: Cyberport (Pui Ying Secondary School)

Model No.: Series 1400AB

Serial No: Control: 140AB219899803

Sensor: 1200C143659803 Ke: 12500
Last Calibration Date™: 2 May 2019

*Remarks: Recommended interval for hardware calibration is 1 year

| Calibration Result —I
Sensitivity Adjustment Scale Setting (Before Calibration): 557 CPM
Sensitivity Adjustment Scale Setting (After Calibration): 557 CPM
Hour Date Time Ambient Concentration’ Total Count/
(dd-mm-yy) Condition {(mg/m3) Count? | Minute?
Temp | R.H. Y-axis X-axis
(°C) | (%)
1 04-05-19 09:15 - 10:15 | 237 81 0.04765 1914 31.90
2 04-05-19 10:15 - 11:15 | 237 82 0.05036 2025 33.75
3 04-05-19 11:16 - 12:15 | 238 82 0.05251 2103 35.05
4 04-05-19 12:15 - 1315 | 238 82 0.05587 2231 37.18

Note: 1. Monitoring data was measured by Rupprecht & Patashnick TEOM®
2. Total Count was logged by Laser Dust Monitor
3. Count/minute was calculated by (Total Count/60)

By Linear Regression of Y or X
Slope (K-factor): 0.0015
Correlation coefficient: 0.9977

Validity of Calibration Record: 4 May 2020

Remarks:

QC Reviewer: YW Fung Signature: D]/ Date: 06 May 2019

/

| AECOM



EQUIPMENT CALIBRATION RECORD

Type: Laser Dust Monitor
Manufacturer/Brand: SIBATA
Model No.: LD-3
Equipment No.: A.005.09a
Sensitivity Adjustment Scale Setting: 797 CPM
Operator: Mike Shek (MSKM)
J Standard Equipment j
Equipment: Rupprecht & Patashnick TEOM®
Venue: Cyberport (Pui Ying Secondary School)
Model No.: Series 1400AB
Serial No: Control: 140AB219899803
Sensor: 1200C 143659803 Ko: 12500
Last Calibration Date*: 2 May 2019
*Remarks: Recommended interval for hardware calibration is 1 year
Calibration Result
Sensitivity Adjustment Scale Setting (Before Calibration): 797 CPM
Sensitivity Adjustment Scale Setting (After Calibration): 797 CPM
Hour Date Time Ambient Concentration’ Total Count/
(dd-mm-yy) Condition (mg/m3) Count2 | Minute?
Temp | R.H. Y-axis X-axis
(°C) | (%)
1 04-05-19 09:45 - 10:45 | 23.7 81 0.04813 1925 32.08
2 04-05-19 10:45 -  11:45 | 23.7 82 0.05032 2022 33.70
3 04-05-19 11:45 - 12:45 | 23.8 82 0.05264 2118 35.30
4 04-05-19 12:45 - 13:45 | 238 82 0.05515 2220 37.00

Note: 1. Monitoring data was measured by Rupprecht & Patashnick TEOM®

2. Total Count was logged by Laser Dust Monitor
3. Count/minute was calculated by (Total Count/60)

By Linear Regression of Y or X
Slope (K-factor): 0.0015

Correlation coefficient: 0.9976

Validity of Calibration Record: 4 May 2020

Remarks:

QC Reviewer: YW Fung Signature: I/

Date:

06 May 2019

| AECOM
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12/F., Leader Centre, 37 Wong Chuk Hang Road, Aberdeen, Hong Kong. Fax: (852) 2555 7533 2 DN
E-mail: smec@cigismec.com Website: www.cigismec.com

CAL

CERTIFICATE OF CALIBRATION

Certificate No.: 19CAD0912 01 Page 1 of 2

Item tested

Description: Sound Level Meter (Type 1) ; Microphone

Manufacturer: B &K , B&K

Type/Model No.: 2238 ; 4188

Serial/Equipment No.: 2800927 : 2791211

Adaptors used: - : -

Item submitted by

Customer Name: AECOM ASIA CO., LTD.

Address of Customer: -

Request No.: -

Date of receipt: 12-Sep-2019

Date of test: 16-Sep-2019

Reference équiprnent used in the calibration

Description: Model: Serial No. Expiry Date: Traceable to:

Muilti function sound calibrator B&K 4226 2288444 23-Aug-2020 CIGISMEC

Signal generator DS 360 61227 26-Dec-2019 CEPREI!

Ambient conditions

Temperature: 21+ ¢

Relative humidity: 55+10%

Air pressure: 1000 + 5 hPa

Test specifications

1s The Sound Level Meter has been calibrated in accordance with the requirements as specified in BS 7580: Part 1: 1997
and the lab calibration procedure SMTP0O04-CA-152.

2, The electrical tests were performed using an electrical signal substituted for the microphone which was removed and

replaced by an equivalent capacitance within a tolerance of +20%.
The acoustic calibration was performed using an B&K 4226 sound calibrator and corrections was applied for the difference
between the free-field and pressure responsess of the Sound Level Meter.

Test results

This is to certify that the Sound Level Meter conforms to BS 7580: Part 1: 1997 for the conditions under which the test
was performed.

Details of the performed measurements are presented on page 2 of this certificate.

Actual Measurement data are documented on worksheets.

Approved Signatory: Date: 16-Sep-2019 Company Chop:

Feng[Jungi

certificate refer to the condition of the instrument on the date of calibration and
rm stability of the instrument.

Comments: The results reported i
carry no implication regarding the long™

© Soils & Matenals Engineering Co . Ltd Form No.CARP152-1/lssue 1/Rev.C/01/02/2007

Hong Kong Accreditation Service (HKAS) has accredited this laboratory (Reg. No. HOKLAS 028) under the Hong Kong Laboratory Accreditation
Scheme (HOKLAS) for specific calibration activities as listed in the HOKLAS directory of accredited laboratories. The results shown in this certificate
are traceable to the International System of Units (Sl) or recognised measurement standards. This certificate shall not be reproduced except in full.
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SOILS & MATERIALS ENGINEERING CO., LTD.
FHEMTRBEI 7R M E P 0128

12/F., Leader Centre, 37 Wong Chuk Hang Road, Aberdeen, Hong Kong.
E-mail: smec@cigismec.com

Website: www.cigismec.com

Tel: (852) 2873 6860
Fax: (852) 2555 7533

Certificate No.:

1, Electrical Tests

(Continuation Page)

19CA0912 01

CERTIFICATE OF CALIBRATION

Page 2 of 2

The electrical tests were perfomed using an equivalent capacitance substituted for the microphone. The results
are given in below with test status and the estimated uncertainties. The "Pass” means the result of the test is inside
the tolerances stated in the test specifications. The "-" means the result of test is outside these tolerances.

Expanded Coverage
Test: Subtest: Status: Uncertanity (dB) Factor
Self-generated noise A Pass 0.3
C Pass 1.0 21
Lin Pass 2.0 2.2
Linearity range for Leq At reference range , Step 5dB at 4 kHz ~ Pass 03
Reference SPL on all other ranges Pass 0.3
2 dB below upper limit of each range Pass 0.3
2 dB above lower limit of each range Pass 0.3
Linearity range for SPL At reference range , Step 5dB at 4 kHz ~ Pass 0.3
Frequency weightings A Pass 0.3
C Pass 0.3
Lin Pass 0.3
Time weightings Single Burst Fast Pass 0.3
Single Burst Slow Pass 0.3
Peak response Single 100us rectangular pulse Pass 0.3
R.M.S. accuracy Crest factor of 3 Pass 0.3
Time weighting | Single burst 5 ms at 2000 Hz Pass 0.3
Repeated at frequency of 100 Hz Pass 0.3
Time averaging 1 ms burst duty factor 1/10° at dkHz ~ Pass 0.3
1 ms burst duty factor 1/10° at 4kHz  Pass 0.3
Pulse range Single burst 10 ms at 4 kHz Pass 0.4
Sound exposure level Single burst 10 ms at 4 kHz Pass 0.4
Overload indication SPL Pass 0.3
Leq Pass 0.4

2, Acoustic tests

The complete sound level meter was calibrated on the reference range using a B&K 4226 acoustic calibrator
with 1000Hz and SPL 94 dB. The sensitivity of the sound level meter was adjusted. The test result at 125 Hz and

8000 Hz are given in below with test status and the estimated uncertainties.

Expanded Coverage
Test: Subtest Status Uncertanity (dB) Factor
Acoustic response Weighting A at 125 Hz Pass 0.3
Weighting A at 8000 Hz Pass 0.5
3, Response to associated sound calibrator
N/A

The expanded uncertainties have been calculated in accordance with the ISO Publication "Guide to the expression
of uncertainty in measurement”, and gives an interval estimated to have a level of confidence of 95%. A coverage
factor of 2 is assumed unless explicitly stated.

/ - End - ‘(4

/_\

Calibrated by: Checked by: *m
Fung Chi Yip “hek Kwong Tal
Date: 16-Sep-2019 Date: 16-Sep-2019

The standard(s) and equipment used in the calibration are traceable to national or international recognised standards and are
calibrated on a schedule tp maintain the required accuracy level.

© Soils & Materials Engineering Co.. Ltd Form No.CARP152-2/Issue 1/Rev C/01/02/2007

Hong Kong Accreditation Service (HKAS) has accredited this laboratory (Reg. No. HOKLAS 028) under the Hong Kong Laboratory Accreditation
Scheme (HOKLAS) for specific calibration activities as listed in the HOKLAS directory of accredited laboratories. The results shown in this certificate
are traceable to the International System of Units (Sl) or recognised measurement standards. This certificate shall not be reproduced except in full.
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SOILS & MATERIALS ENGINEERING CO., LTD.

FH AT BEITR A E D L2148 Tel: (852) 2873 6860
12/F., Leader Centre, 37 Wong Chuk Hang Road, Aberdeen, Hong Kong. Fax: (852) 2555 7533
E-mail: smec@cigismec.com Website: www.cigismec.com

CERTIFICATE OF CALIBRATION

Certificate No.: 19CA0327 01-01 Page 1 of 2

Item tested

Description: Sound Level Meter (Type 1} , Microphone
Manufacturer: B &K ; B &K
Type/Model No.: 2238 i 4188
Serial/Equipment No.: 2285692 ; 2250455

Adaptors used: - ) =

ltem submitted by

Customer Name: AECOM ASIA CO,, LTD.
Address of Customer: -

Request No.: -

Date of receipt: 27-Mar-2019

Date of test: 28-Mar-2019

Description: Model: Serial No. Expiry Date: Traceable to:
Multi function sound calibrator B&K 4226 2288444 23-Aug-2019 CIGISMEC
Signal generator DS 360 33873 24-Apr-2019 CEPREI

Signal generator DS 360 61227 26-Dec-2019 CEPREI

Ambient conditions

Temperature: 22%1°C
Relative humidity: 55+ 10 %
Alr pressure: 1005 + 5 hPa

Test specifications

1z The Sound Level Meter has been calibrated in accordance with the requirements as specified in BS 7580: Part 1: 1997
and the lab calibration procedure SMTP004-CA-152.

2, The electrical tests were performed using an electrical signal substituted for the microphone which was removed and
replaced by an equivalent capacitance within a tolerance of +20%.

3, The acoustic calibration was performed using an B&K 4226 sound calibrator and corrections was applied for the difference

between the free-field and pressure responsess of the Sound Level Meter.

Test results

This is to certify that the Sound Level Meter conforms to BS 7580: Part 1: 1997 for the conditions under which the test
was performed.

Details of the performed measurements are presented on page 2 of this certificate.

Actual Measurement data are documented on worksheets.

Approved Signatory: ‘ Date: 29-Mar-2019 Company Chop:
Fengpungi
/

Comments: The results reported in this certificate refer to the condition of the instrument on the date of calibration and
carry no implication regarding the long-term stability of the instrument.

© Soils & Materials Engineering Co ., Ltd Form No CARP152-1/Issue 1/Rev.C/01/02/2007

Hong Kong Accreditation Service (HKAS) has accredited this laboratory (Reg. No. HOKLAS 028) under the Hong Kong Laboratory Accreditation
Scheme (HOKLAS) for specific calibration activities as listed in the HOKLAS directory of accredited laboratories. The results shown in this certificate
are traceable to the International System of Units (Sl) or recognised measurement standards. This certificate shall not be reproduced except in full.
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SOILS & MATERIALS ENGINEERING CO., LTD. jacwRA |
FHEEMTHEITE A E PO 28 Tel: (852) 2873 6860 |
12/F., Leader Centre, 37 Wong Chuk Hang Road, Aberdeen, Hong Kong. Fax: (852) 2555 75633 0y
E-mail: smec@cigismec.com Website: www.cigismec.com

Certificate No.:

CERTIFICATE OF CALIBRATION

(Continuation Page)

N

19CA0327 01-01 Page 2 of

1, Electrical Tests
The electrical tests were perfomed using an equivalent capacitance substituted for the microphone. The results
are given in below with test status and the estimated uncertainties. The "Pass” means the result of the test is inside
the tolerances stated in the test specifications. The "-" means the result of test is outside these tolerances.
Expanded Coverage
Test: Subtest: Status: Uncertanity (dB) Factor
Self-generated noise A Pass 0.3
c Pass 1.0 2.1
Lin Pass 2.0 2.2
Linearity range for Leq At reference range , Step 5dB at4 kHz ~ Pass 0.3
Reference SPL on all other ranges Pass 0.3
2 dB below upper limit of each range Pass 0.3
2 dB above lower limit of each range Pass 03
Linearity range for SPL At reference range , Step 5dB at 4 kHz ~ Pass 0.3
Frequency weightings A Pass 0.3
C Pass 0.3
Lin Pass 0.3
Time weightings Single Burst Fast Pass 0.3
Single Burst Slow Pass 0.3
Peak response Single 100us rectangular pulse Pass 0.3
R.M.S. accuracy Crest factor of 3 Pass 0.3
Time weighting | Single burst 5 ms at 2000 Hz Pass 0.3
Repeated at frequency of 100 Hz Pass 0.3
Time averaging 1 ms burst duty factor 1/1 0’ at4kHz Pass 0.3
1 ms burst duty factor 1/10* at 4kHz ~ Pass 0.3
Pulse range Single burst 10 ms at 4 kHz Pass 0.4
Sound exposure level Single burst 10 ms at 4 kHz Pass 0.4
Overload indication SPL Pass 0.3
Leq Pass 0.4
2, Acoustic tests
The complete sound level meter was calibrated on the reference range using a B&K 4226 acoustic calibrator
with 1000Hz and SPL 94 dB. The sensitivity of the sound level meter was adjusted. The test result at 125 Hz and
8000 Hz are given in below with test status and the estimated uncertainties.
Expanded Coverage
Test: Subtest Status Uncertanity (dB) Factor
Acoustic response Weighting A at 125 Hz Pass 0.3
Weighting A at 8000 Hz Pass 05
3, Response to associated sound calibrator
N/A
The expanded uncertainties have been calculated in accordance with the 1ISO Publication "Guide to the expression
of uncertainty in measurement”, and gives an interval estimated to have a level of confidence of 95%. A coverage
factor of 2 is assumed unless explicitly stated.
4, Remark: This calibration certificate supersedes the last certificate 18CA0466 02-01.
- End -
Calibrated by: (C/Q/—» Checked by: S
Fong Chun Wai Fung Chi Yip
Date: 28-Mar-2019 Date: 29-Mar-2019

The standard(s) and equipment used in the calibration are traceable to national gr international recognised standards and are

calibrated on a schedule to maintain the required accuracy level.

© Soils & Matenals Engineenng Co , Ltd Form No CARP152-2/Issue 1/Rev C/01/02/2007

Hong Kong Accreditation Service (HKAS) has accredited this laboratory (Reg. No. HOKLAS 028) under the Hong Kong Laboratory Accreditation
Scheme (HOKLAS) for specific calibration activities as listed in the HOKLAS directory of accredited laboratories. The results shown in this certificate
are traceable to the International System of Units (SI) or recognised measurement standards. This certificate shall not be reproduced except in full.
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FEEME 37 B A B P2 M Tel: (852) 2873 6860 T

12/F., Leader Centre, 37 Wong Chuk Hang Road, Aberdeen, Hong Kong. Fax: (852) 2555 7533 N
E-mail: smec@cigismec.com Website: www.cigismec.com

CERTIFICATE OF CALIBRATION

Certificate No.: 19CA0327 01-02 Page: 1 of 2

Item tested

Description: Acoustical Calibrator (Class 1)
Manufacturer: B&K

Type/Model No.: 4231

Serial/Equipment No.: 3006428 / NO04.03

Adaptors used: -

Item submitted by

Curstomer: AECOM ASIA CO LIMITED
Address of Customer: -
Request No.: -
Date of receipt: 27-Mar-2019
(N -ool o}
Date of test: 27-Mar-2019

Reference equipment used in the calibration

Description: Model: Serial No. Expiry Date: Traceable to:
Lab standard microphone B&K 4180 2341427 20-Apr-2019 SCL
Preamplifier B&K 2673 2743150 27-Apr-2019 CEPREI
Measuring amplifier B&K 2610 2346941 08-May-2019 CEPREI
Signal generator DS 360 33873 24-Apr-2019 CEPREI
Digital multi-meter 34401A US36087050 23-Apr-2019 CEPREI
Audio analyzer 8903B (GB41300350 23-Apr-2019 CEPREI
Universal counter 53132A MY40003662 24-Apr-2019 CEPRE!

Ambient conditions

Temperature: 22+1°C
Relative humidity: 55+ 10 %
Air pressure: 1005 £ 5 hPa

Test specifications

1 The Sound Calibrator has been calibrated in accordance with the requirements as specified in IEC 60942 1997 Annex B
and the lab calibration procedure SMTP004-CA-156.

2 The calibrator was tested with its axis vertical facing downwards at the specific frequency using insert voltage technique.

3, The results are rounded to the nearest 0.01 dB and 0.1 Hz and have not been corrected for variations from a reference
pressure of 1013.25 hectoPascals as the maker's information indicates that the instrument is insensitive to pressure
changes.

Test results

This is to certify that the sound calibrator conforms to the requirements of annex B of IEC 60942: 1997 for the conditions under which the
lest was performed. This does not imply that the sound calibrator meets |IEC 60942 under any other conditions.

Details of the performed measurements-are presented on page 2 of this certificate.

Approved Signatory: Date: 29-Mar-2019 Company Chop:

Feng|Jungi

is certificate refer to the conditon of the instrument on the date of calibration and
rm stability of the instrument.

Comments: The results reported in
carry no implication regarding the lon

© Soils & Materials Engineering Co., Ltd Form No.CARP 156- 1/Issue 1/Rev D/01/03/2007

Hong Kong Accreditation Service (HKAS) has accredited this laboratory (Reg. No. HOKLAS 028) under the Hong Kong Laboratory Accreditation
Scheme (HOKLAS) for specific calibration activities as listed in the HOKLAS directory of accredited laboratories. The results shown in this certificate
are traceable to the International System of Units (SI) or recognised measurement standards. This certificate shall not be reproduced except in full.
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CERTIFICATE OF CALIBRATION

(Continuation Page)

Certificate No.: 19CA0327 01-02 Page: 2 of 2

1, Measured Sound Pressure Level

The output Sound Pressure Level in the calibrator head was measured at the setting and frequency shown using
a calibrated laboratory standard microphone and insert voltage technique. The results are given in below with

the estimated uncertainties.
(Output level in dB re 20 nPa)

Frequency Output Sound Pressure Measured Output Estimated Expanded
Shown Level Setting Sound Pressure Level Uncertainty
Hz dB | dB dB
1000 94.00 94.23 0.10

2, Sound Pressure Level Stability - Short Term Fluctuations
The Short Term Fluctuations was determined by measuring the maximum and minimum of the fast weighted DC
output of the B&K 2610 measuring amplifier over a 20 second time interval as required in the standard. The Short
Term Fluctuation was found to be:
At 1000 Hz STF =0.014 dB
Estimated expanded uncertainty 0.005 dB

3, Actual Output Frequency
The determination of actual output frequency was made using a B&K 4180 microphone together with a B&K 2673
preamplifier connected to a B&K 2610 measuring amplifier. The AC output of the B&K 2610 was taken to an universal
counter which was used to determine the frequency averaged over 20 second of operation as required by the
standard. The actual output frequency at 1 KHz was:
At 1000 Hz Actual Frequency = 1000.0 Hz
Estimated expanded uncertainty 0.1 Hz Coverage factork = 2.2

4, Total Noise and Distortion

For the Total Noise and Distortion measurement, the unfiltered AC output of the B&K 2610 measuring amplifier was
connected to an Agilent Type 8903 B distortion analyser. The TND result at 1 KHz was:

At 1000 Hz TND =0.3%
Estimated expanded uncertainty 0.7 %
The expanded uncertainties have been calculated in accardance with the ISO Publication "Guide to the expression

of uncertainty in measurement", and gives an interval estimated to have a level of confidence of 95%. A coverage
factor of 2 is assumed unless explicitly stated.

- End -
Calibrated by: =~ | a S Checked by: 77&7/«
Fung Chi Yip Fong Chun Wai
Date: 27-Mar-201 Date: 29-Mar-2019

The standard(s) and equipment used in the calibration are traceable to national or international recognised standards and are
calibrated on a schedulelto maintain the required accuracy level.

© Soils & Matenals Engineering Co . Ltd Form No.CARP156-2/Issue 1/Rev.C/01/05/2005

Hong Kong Accreditation Service (HKAS) has accredited this laboratory (Reg. No. HOKLAS 028) under the Hong Kong Laboratory Accreditation
Scheme (HOKLAS) for specific calibration activities as listed in the HOKLAS directory of accredited laboratories. The results shown in this certificate
are traceable to the International System of Units (SI) or recognised measurement standards. This certificate shall not be reproduced except in full.




]
APPENDIX F

EM&A Monitoring Schedules
_________________________________________________________________________________________|]



Central Kowloon Route — Kai Tak West
Impact Environmental Monitoring Schedule for December 2019

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Dec 2-Dec 3-Dec 4-Dec 5-Dec 6-Dec 7-Dec
24-hour TSP 24-hour TSP
1-hour TSP 1-hour TSP
Noise
8-Dec 9-Dec 10-Dec 11-Dec 12-Dec 13-Dec 14-Dec
24-hour TSP
1-hour TSP
Noise
15-Dec 16-Dec 17-Dec 18-Dec 19-Dec 20-Dec 21-Dec
24-hour TSP
1-hour TSP
Noise
22-Dec 23-Dec 24-Dec 25-Dec 26-Dec 27-Dec 28-Dec
24-hour TSP
1-hour TSP
Noise

29-Dec 30-Dec 31-Dec

24-hour TSP

1-hour TSP

Noise

The schedule is subject to change due to unforeseeable circumstances (e.g. adverse weather, etc)

Air Quality Monitoring Station
E-Al4da: Block B of Merit Industrial Centre

Monitoring Frequency
24-hour TSP: Once every 6 days
1-hour TSP: 3 times every 6 days (as required in case of complaints)

Noise Monitoring Stations
E-N12a: 19 Hing Yan Street
E-N21a: Block B of Merit Industrial Centre

Monitoring Frequency
Once per week




Tentative Impact Environmental Monitoring Schedule for January 2020

Central Kowloon Route — Kai Tak West

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Jan 2-Jan 3-Jan 4-Jan
24-hour TSP
1-hour TSP
5-Jan 6-Jan 7-Jan 8-Jan 9-Jan 10-Jan 11-Jan
24-hour TSP
1-hour TSP
Noise
12-Jan 13-Jan 14-Jan 15-Jan 16-Jan 17-Jan 18-Jan
24-hour TSP
1-hour TSP
Noise
19-Jan 20-Jan 21-Jan 22-Jan 23-Jan 24-Jan 25-Jan
24-hour TSP 24-hour TSP
1-hour TSP 1-hour TSP
Noise
26-Jan 27-Jan 28-Jan 29-Jan 30-Jan 31-Jan
24-hour TSP
1-hour TSP
Noise

The schedule is subject to change due to unforeseeable circumstances (e.g. adverse weather, etc)

Air Quality Monitoring Station
E-Al4da: Block B of Merit Industrial Centre

Monitoring Frequency
24-hour TSP: Once every 6 days
1-hour TSP: 3 times every 6 days (as required in case of complaints)

Noise Monitoring Stations
E-N12a: 19 Hing Yan Street
E-N21a: Block B of Merit Industrial Centre

Monitoring Frequency
Once per week
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Appendix G

Air Quality Monitoring Results

24-hour TSP Monitoring Results at Station E-Al4a (Block B, Merit Industrial Centre)

Weather Air Atmospheric Flow Rate (m3/min.) Av. flow | Total vol. Filter Weight (g) Particulate Elapse Time Sampling Conc.

Date Condition [Temp. (°C)| Pressure (hPa) | Initial Final (mmin)|  (m% Initial Final weight(g) | Initial Final | Time(hrs)| (ng/m®)
2-Dec-19 Sunny 17.4 1021.6 1.33 1.33 1.33 1916.6 2.6310 2.7613 0.1303 8922.32 | 8946.32 24.00 68.0
7-Dec-19 Sunny 16.2 1024.8 1.33 1.33 1.33 1916.6 2.6400 2.8015 0.1615 8946.32 | 8970.32 24.00 84.3
13-Dec-19 Sunny 19.2 1022.4 1.33 1.33 1.33 1916.6 2.6553 2.8282 0.1729 8970.32 | 8994.32 24.00 90.2
19-Dec-19 Sunny 19.8 1019.8 1.33 1.33 1.33 1916.6 2.6988 2.8214 0.1226 8994.32 | 9018.32 24.00 64.0
24-Dec-19 Sunny 20.4 1017.9 1.33 1.33 1.33 1916.6 2.6132 2.6907 0.0775 9018.32 | 9042.32 24.00 40.4
30-Dec-19 Cloudy 20.3 1020.0 1.33 1.33 1.33 1916.6 2.7002 2.7800 0.0798 9042.32 | 9066.32 24.00 41.6
Average 64.7
Minimum 40.4
Maximum 90.2




Appendix G

Air Quality Monitoring Results

1-hour TSP Monitoring Results at Station E-Al4a (Block B, Merit Industrial Centre)

Start 1st Hour 2nd Hour 3rd Hour
Time Weather Conc. Conc. Conc.

Date (hh:mm) Condition (Lg/m®) (Lg/m”) (Lg/m°)
2-Dec-19 9:00 sunny 60.9 60.3 61.5
7-Dec-19 13:55 Sunny 68.5 70.1 66.9
13-Dec-19 14:00 Sunny 65.8 67.2 66.3
19-Dec-19 10:05 Sunny 61.8 63.9 65.0
24-Dec-19 8:45 Sunny 60.3 60.9 60.6
30-Dec-19 10:00 Cloudy 59.1 57.9 58.5
Average 63.1
Min 57.9
Max 70.1
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Central Kowloon Route - Kai Tak West (Contract No. HY/2014/07)
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Graphical Presentation of Impact 24-hour TSP Monitoring
Results
Date: January 2020 Appendix G
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Data of Wind Direction Extracted from Kai Tak Wind Station of the Hong Kong Observatory
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Data of Wind Speed Extracted from Kai Tak Wind Station of the Hong Kong Observatory
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Appendix H Regular Construction Noise Monitoring Results

Daytime Noise Monitoring Results at Station E-N12a (19 Hing Yan Street)

Date Weather Noise Level for 30-min, dB(A) * Limit Level, | Exceedance
Condition Time L90 L10 Leq dB(A) (Y/N)
2-Dec-19 Sunny 11:30 65.1 67.5 66.7 75 N
13-Dec-19 Sunny 14:52 62.4 66.0 64.3 75 N
19-Dec-19 Sunny 10:20 63.9 67.7 65.8 75 N
24-Dec-19 Sunny 10:10 66.5 71.0 69.6 75 N
30-Dec-19 Cloudy 14:00 67.1 69.1 68.3 75 N
Daytime Noise Monitoring Results at Station E-N21a (Block B of Merit Industrial Centre)
. . #
Date Weather Noise Level for 30-min, dB(A) Limit Level, Exceedance
Condition Time L90 L10 Leq dB(A) (Y/N)
2-Dec-19 Sunny 9:15 67.9 69.1 68.4 75 N
13-Dec-19 Sunny 14:00 63.9 67.3 65.2 75 N
19-Dec-19 Sunny 14:10 61.2 64.1 63.4 75 N
24-Dec-19 Sunny 8:40 64.2 68.2 67.6 75 N
30-Dec-19 Cloudy 9:35 65.4 67.3 66.6 75 N

" - Facade measurement.
# - A correction of +3dB(A) was made to the free field measurement.

™ - Free field measurement

* - Limit Level of 70dB(A) applies to education institutes while 65dB(A) applies during school
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Gammon Construction Limited

Central Kowloon Route — Kai Tak West

Appendix | Event Action Plan
Event / Action Plan for Construction Dust Monitoring
ACTION
EVENT
ET IEC ER Contractor
ACTION LEVEL
Exceedance for 1. Inform the Contractor, IEC and . Check monitoring data Confirm receipt of natification of Identify source(s), investigate

one sample ER;
2. Discuss with the Contractor and
IEC on the remedial measures

submitted by the ET;

. Check Contractor’s working

method;

exceedance in writing.

the causes of exceedance and
propose remedial measures;
Implement remedial measures;

required; Review and advise the ET and Amend working methods agreed
3. Repeat measurement to confirm ER on the effectiveness of the with the ER as appropriate.
findings; proposed remedial measures.
4. Increase monitoring frequency
Exceedance for 1. Inform the Contractor, IEC and . Check monitoring data Confirm receipt of notification of Identify source and investigate
two or more ER; submitted by the ET; exceedance in writing; the causes of exceedance;
consecutive 2. Discuss with the ER, IEC and . Check Contractor’s working Review and agree on the Submit proposals for remedial

Contractor on the remedial
measures required;

3. Repeat measurements to
confirm findings;

4. Increase monitoring frequency
to daily;

5. If exceedance continues,
arrange meeting with the IEC,
ER and Contractor;

6. If exceedance stops, cease
additional monitoring.

samples

method;

Review and advise the ET and
ER on the effectiveness of the
proposed remedial measures.

remedial measures proposed by
the Contractor;

Supervise Implementation of
remedial measures.

measures to the ER with a copy
to ET and IEC within three
working days of notification;
Implement the agreed
proposals;

Amend proposal as appropriate.

Appendix |

AECOM




Gammon Construction Limited

Central Kowloon Route — Kai Tak West

Appendix | Event Action Plan
ACTION
EVENT
ET IEC ER Contractor
LIMIT LEVEL
Exceedance for . Inform the Contractor, IEC, EPD Check monitoring data 1. Confirm receipt of notification of . Identify source(s) and investigate
one sample and ER; submitted by the ET; exceedance in writing; the causes of exceedance;

Repeat measurement to confirm
findings;

Increase monitoring frequency
to daily;

Discuss with the ER, IEC and
contractor on the remedial
measures and assess the
effectiveness.

Check the Contractor’s working
method;

Discuss with the ET, ER and
Contractor on possible remedial
measures;

Review and advise the ER and
ET on the effectiveness of

Contractor’s remedial measures.

2.

Review and agree on the
remedial measures proposed by
the Contractor;

Supervise implementation of
remedial measures.

. Take immediate action to avoid

further exceedance;

. Submit proposals for remedial

measures to ER with a copy to
ET and IEC within three working
days of notification;

. Implement the agreed proposals;
. Amend proposal if appropriate.

Exceedance for
two or more
consecutive
samples

. Notify Contractor, IEC, EPD and

ER;

. Repeat measurement to confirm

findings;

. Increase monitoring frequency to

daily;

. Carry out analysis of the

Contractor’s working procedures
with the ER to determine
possible mitigation to be
implemented;

. Arrange meeting with the IEC

and ER to discuss the remedial
measures to be taken;

. Review the effectiveness of the

Contractor’s remedial measures
and keep IEC, EPD and ER
informed of the results;

. If exceedance stops, cease

additional monitoring.

Check monitoring data

submitted by the ET;

Check the Contractor’s working
method;

Discuss with ET, ER, and
Contractor on the potential
remedial measures;

Review and advise the ER and
ET on the effectiveness of

Contractor’s remedial measures.

Confirm receipt of notification of
exceedance in writing;

In consultation with the ET and
IEC, agree with the Contractor
on the remedial measures to be
implemented;

Supervise the implementation of
remedial measures;

If exceedance continues,
consider what portion of the
work is responsible and instruct
the Contractor to stop that
portion of work until the
exceedance is abated.

Identify source(s) and
investigate the causes of
exceedance;

Take immediate action to avoid
further exceedance;

Submit proposals for remedial
measures to the ER with a copy
to the IEC and ET within three
working days of notification;
Implement the agreed
proposals;

Revise and resubmit proposals if
problem still not under control;
Stop the relevant portion of
works as determined by the ER
until the exceedance is abated.
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Gammon Construction Limited Central Kowloon Route — Kai Tak West

Appendix | Event Action Plan
Event and Action Plan for Construction Noise Monitoring
ACTION
EVENT
ET IEC ER Contractor
Exceedance of 1. Notify the Contractor, IEC and . Review the investigation 1. Confirm receipt of notification of | 1. Investigate the complaint and
Action Level ER; results submitted by the complaint in writing; propose remedial measures;
2. Discuss with the ER, IEC and contractor; and . Review and agree on the 2. Report the results of
Contractor on the remedial . Review and advise the ET remedial measures proposed by investigation to the IEC, ET
measures required; and and ER on the effectiveness the Contractor; and and ER;
3. Increase monitoring frequency to of the remedial measures . Supervise implementation of 3. Submit noise mitigation
check mitigation effectiveness. proposed by the Contractor. remedial measures. proposals to the ER with copy
to the IEC and ET within 3
working days of notification;
and
4. Implement noise mitigation
proposals.
Exceedance of 1. Notify the Contractor, IEC, EPD and . Check monitoring data . Confirm receipt of notification of | 1. Identify source and investigate

Limit Level ER; submitted by the ET; exceedance in writing; the causes of exceedance;
2.Repeat measurement to confirm Check the Contractor’s In consultation with the ET and 2. Take immediate action to avoid
findings; working method; IEC, agree with the Contractor further exceedance;
3.Increase monitoring frequency; Discuss with the ER, ET and on the remedial measures to be | 3. gubmit proposals for remedial
4.Carry out analysis of Contractor’s Contractor on the potential implemented; measures to the ER with copy
working procedures to determine remedial measures; and Supervise the implementation of to the IEC and ET within 3
possible mitigation to be Review and advise the ET remedial measures; and working days of notification;
implemented; and ER on the effectiveness If exceedance continues, 4. Implement the agreed
5.Arrange meeting with the IEC and of the remedial measures consider what portion of the proposals:
ER to discuss the remedial proposed by the Contractor. work is responsible and instruct . ' .
) 5. Revise and resubmit proposals
measures to be taken; the Contractor to stop that if brobl fill not und
6.Inform IEC, ER and EPD the causes portion of work until the I probiem stll not under
. . control; and
and actions taken for the exceedance is abated.
exceedances: 6. Stop the relevant portion of

7.Review the effectiveness of
Contractor’s remedial measures
and keep IEC, EPD and ER
informed  of the results; and

8.1f exceedance stops, cease
additional monitoring.

works as determined by the ER
until the exceedance is abated.

Appendix |
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Gammon Construction Limited

Central Kowloon Route — Kai Tak West

Appendix | Event Action Plan
Event and Action Plan for Continuous Noise Monitoring
ACTION
EVENT
ET IEC ER CONTRACTOR
Action/Limit Level 1.Identify source ; . Check monitoring data 1. Confirm receipt of notification | 1. Identify source with the Works
2.Repeat measurement. If two submitted by the Works of exceedance in writing; Contract 1123 ET;
consecutive measurements Contract 1123 ET; 2. In consultation with the Works | 2. If exceedance is confirmed,

exceed Action/Limit Level, the
exceedance is then confirmed;
3.1f exceedance is confirmed, notify
IEC, ER and Contractor;
4.Investigate the cause of
exceedance and ckeck
Contractor’s working procedures
to determine possible mitigation
to be implemented;
5.Discuss jointly with the IEC, ER
and Contractor and formulate
remedial measures; and
6.Assess effectiveness of
Contractor’s remedial actions and
keep IEC and ER informed  of
the results.

. Check the Contractor’s working

. Discuss with the ER, Works

. Review and advise the Works
Contract 1123 ET and ER on 4,

method;

Contract 1123 ET and

Contractor on the potential 3.

remedial measures; and

the effectiveness of the
remedial measures proposed
by the Contractor.

Contract 1123 ET and IEC,
agree with the Contractor on
the remedial measures to be
implemented;

Ensure the proper
implementation of remedial
measures; and

If exceedance continues,
consider what portion of the
work is responsible and
instruct the Contractor to stop
that portion of work until the
exceedance is abated.

investigation the cause of
exceedance and take immediate
action to avoid further
exceedance;

3. Submit proposals for remedial
measures to the ER with copy to
the IEC and ET of notification;

4. Implement the agreed
proposals;

5. Liaise with ER to optimize the
effectiveness of the agreed
mitigation;

6. Revise and resubmit proposals
if problem still not under control;
and

7. Stop the relevant portion of
works as determined by the ER
until the exceedance is abated.
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Gammon Construction Limited Central Kowloon Route — Kai Tak West

Appendix J
Cumulative Statistics on Complaints, Notification of Summons and Successful
Prosecutions

Date Subject Status Total no. Total no.
received received in received since
this month project
commencement

Environmental Complaint No:

Environmental EC-019-CKRKTW20191209 01_C027

complaints
Details of Complaint

A complaint (reference no.:
CASE#2-6134804365) was  received by
Government Hotline 1823 on 9 December 2019
and referred by the Contractor on 10 December
2019. The complaint related the noise concerns
on 7 Dec 2019 was detailed as follows:

LRSS B L AR AT S TAR AT
IR AT ER - FORA RERF R R .

Details of Investigation and findings

Based on the Contractor’s information, the
construction activities from 0700 — 1900 hours
according to the requirement set out in the
Technical Memorandum of Environmental Impact
Assessment Ordinance (EIAO-TM) on 7
December 2019 at Ma Tau Kok, which located
near the Kowloon City Ferry Pier Bus Terminus
were:

10 December .
e Rock breaking at S6 layer (around 22.5m
2019 below of the ground level)

o Lifting ELS members into shatft for installation
(Referred by | e  Lifting rock debris by crane for disposal

the Contractor | Mitigation measures for the noise nuisance Closed 1 19
source were implemented by Contractor at Ma
on 10 Tau Kok, such as the acoustic deck had been
installed on the Access Shaft Deck, acoustic
December sheet barrier had been erected along the site
boundary, additional acoustic panel also partial
2019) covered to minimize the opening of the shaft and

enhance the performance of noise screening.
Furthermore, the operation of breaking and
drilling were only conducted inside the access
shaft with the acoustic deck which located around
22.5m below of the ground level.

According to the Contractor’s information,
acoustic deck was made by the sheet pile, which
filled in concrete, and additional noise absorption
panel was installed underneath the deck to
enhance the effectiveness of the noise
minimization.

According to the EM&A monitoring schedule in
December 2019, noise monitoring was conducted
at two EM&A stations and one additional noise
station at Grand Waterfront on 2 and 13
December 2019.

Based on the monitoring result, no exceedance of
limit level was recorded at both stations, all
readings were also complied with the noise
criteria of 75 dB(A) stipulated in EIAO-TM.
According to ET’s in-situ observation during the
noise monitoring, the detectable noise sources
mostly came from traffic noise from To Kwa Wan
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Gammon Construction Limited

Central Kowloon Route — Kai Tak West

Date

received

Subject

Status

Total no.
received in

this month

Total no.
received since
project

commencement

Road and noise from the Kowloon Bay and Ma
Tau Kok work area was also intermittently heard
at E-N12a and E-N21a. For the additional noise
monitoring station at the second refuge floor of
Grand Waterfront, intermittence breaking noise,
which mitigated by the acoustic deck, was also
heard from the Ma Tau Kok and no breaking
activity was observed on the exposed area of Ma
Tau Kok.

Regular site inspections were conducted by ET
on 4 and 11 December 2019, there were no
breaking activity on the exposed area and no
adverse observation against noise was recorded
at Ma Tau Kok. The detectable noise source was
coming from the underground breaking activity.
Besides, some of mitigation measures for noise
were also observed during site inspection.

It is considered that the mitigation measure was
implemented properly by the Contractor to
minimize the noise nuisance to comply with noise
criteria of the EIAO-TM, because the data result
of noise at the EM&A stations and additional
environmental monitoring station at the Grand
Waterfront on 2 December 2019 were also
complied with the noise criteria of 75 dB(A)
stipulated in EIAO-TM. However, the mitigation
measures should be recommended to review
daily before commencement of and during
construction.

Notification of

summons

Successful

prosecutions
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Appendix K
Monthly Summary Waste Flow Table

Monthly Summary Waste Flow Table for 2019

Actual Quantities of Inert C&D Materials Generated Monthly (Note 1)

Actual Quantities of Non-inert C&D Materials (i.e. C&D
Wastes) Generated Monthly

Actual
Quantities of
Contaminated

Actual Quantities of

Land-based Sediment

Actual Quantities of Marine-based
sediment Monthly

] Monthl
Soil Monthly Y
Generated Disposed Reused Recycled Disposed Reused Reused Disposed Disposed
Month - Reused in| . :
Fill . Atrtificial Material . . . the Disposed at_ Designated Disposed at Designated Site
Material Disposed | Disposed | Disposed . . Paper/ Site
Total i i i Total Reused in [ Reused in Total . General . Contract
§ as Public | as Public | as Public § y cardboard ) Chemical Reused in the
Quantity y y y Quantity the Other Quantity Metals " Plastics Refuse Type 2
. - Fills at Fills at Fills at . 3 packaging Waste Contract Type 2 Type 1
Soiland | Broken Building | Generated Disposal | Contract | Projects | Reused (Note 2) Type 1 Type 1 (Cat. My, Type 3
Asphalt . TKO137 | TM38 |CWPFBP (Note 3) (Cat. My, | (Cat. L,
Rock | Concrete Derbis (Cat. L) | (Cat. M) Cat. H, (Cat. Hy)
Cat. H) | Cat. M)
Cat. Hy)
Unit (000m® | (ooom? | (ooom? | cooom®) [ (ooom®) | (ooom®) | (ooom®) | (ooom®) | (ooom®) | (ooom®) | (ooom®) | (ooom®) | (000Kg) | (000Kg) | ('000Kg) | ('000L) | (000Kg) (ooom®) | (ooom®) | (ooom® [ (ooom®) | ooom®) | (ooom®) | (00om®)
Jan 0.500 0.000 0.000 0.000 0.500 0.000 0.019 0.000 0.019 0.000 0.481 0.481 0.000 0.000 0.000 0.000 22.200 0.000 0.000 0.000 0.000 0.000 2.038 0.387
Feb 0.200 0.000 0.000 0.000 0.200 0.000 0.008 0.000 0.008 0.000 0.192 0.192 0.000 0.330 0.000 2.000 15.290 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Mar 0.313 0.000 0.000 0.000 0.313 0.000 0.005 0.000 0.005 0.308 0.000 0.308 60.889 0.000 0.008 0.600 29.790 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Apr 0.183 0.000 0.000 0.000 0.183 0.000 0.000 0.000 0.000 0.183 0.000 0.183 0.000 0.267 0.000 1.000 37.380 0.000 0.000 0.000 0.000 0.000 0.000 0.000
May 0.144 0.000 0.000 0.000 0.144 0.000 0.030 0.000 0.030 0.083 0.031 0.114 44.950 0.246 0.000 1.800 33.230 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Jun 4.578 0.000 0.000 0.000 4.578 0.000 0.000 0.000 0.000 0.003 4.576 4.578 0.013 0.010 0.014 1.400 31.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
TSOL:'I'i-L 5.919 0.000 0.000 0.000 5.919 0.000 0.062 0.000 0.062 0.577 5.280 5.857 105.852 0.853 0.022 6.800 168.890 0.000 0.000 0.000 0.000 0.000 2.038 0.387
Jul 20.253 0.000 0.000 0.000 20.253 0.000 0.010 0.000 0.010 4.626 15.617 20.243 49.150 0.298 0.000 1.400 75.240 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Aug 20.699 0.000 1.068 0.000 21.767 0.000 1.068 0.000 1.068 6.905 13.794 20.699 0.010 0.238 0.009 1.000 56.440 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Sep 32.291 0.000 1.340 0.000 33.631 0.000 1.340 0.000 1.340 6.899 25.392 32.291 13.470 0.163 0.000 1.600 39.580 0.000 0.000 0.000 0.000 0.000 1.465 0.000
Oct 30.429 0.005 0.799 0.000 31.233 0.000 0.816 0.000 0.816 7.720 22.697 30.417 0.000 0.000 1.200 0.000 26.040 0.000 0.000 0.000 0.000 0.000 4.862 3.063
Nov 39.497 0.005 0.464 0.000 39.967 0.000 0.470 0.000 0.470 0.972 38.525 39.497 0.011 0.153 0.027 0.000 21.790 0.000 0.000 0.000 0.000 0.000 5.090 1.527
Dec 38.377 0.013 0.015 0.000 38.405 0.000 0.036 0.000 0.036 0.169 38.200 38.369 0.000 0.000 0.000 0.800 48.960 0.000 0.000 0.000 0.000 0.000 0.000 0.000
TOTAL | 187.465 0.023 3.686 0.000 191.174 0.000 3.801 0.000 3.801 27.868 159.505 | 187.373 | 168.493 1.705 1.259 11.600 436.940 0.000 0.000 0.000 0.000 0.000 13.455 4.977
Notes: 1. Assume the density of fill is 2 ton/m®.

2. Refuse disposed to NENT landfill.
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