
ID Activity Days Start Finish

Kai Tak West Inial Works ProgrammeKai Tak West Inial Works ProgrammeKai Tak West Inial Works ProgrammeKai Tak West Inial Works ProgrammeKai Tak West Inial Works Programme

All Landside and Marine Side Geotechnical Invesgaon (KD4A)All Landside and Marine Side Geotechnical Invesgaon (KD4A)All Landside and Marine Side Geotechnical Invesgaon (KD4A)All Landside and Marine Side Geotechnical Invesgaon (KD4A)All Landside and Marine Side Geotechnical Invesgaon (KD4A)

S005 Method Statement & Approval 32 05/01/18 10/02/18

S100 Kai Tak Side Geotechnical Investigation & Report 93 12/02/18 09/06/18

S103 Notice to Mariner, Sediment Proposal, Preparation Works, etc 45 05/01/18 01/03/18

S105 Marine Geotechnical Investigation & Report 90 02/03/18 22/06/18

S108 TTM Preparation & Approval and Preparation Works 62 05/01/18 21/03/18

S110 Ma Tau Kok Side Geotechnical Investigation & Report 81 22/03/18 03/07/18

S120 KD 4A 0 03/07/18*

Demolion of Landside Structures of KCFP and Carpark Reprovisioning (KD01)Demolion of Landside Structures of KCFP and Carpark Reprovisioning (KD01)Demolion of Landside Structures of KCFP and Carpark Reprovisioning (KD01)Demolion of Landside Structures of KCFP and Carpark Reprovisioning (KD01)Demolion of Landside Structures of KCFP and Carpark Reprovisioning (KD01)

S123 Possess Portion 1B 0 03/04/18*

S125 Preparation & Approval of Ramp & Carpark Buildings 24 05/01/18 01/02/18

S126 Portion 1B Building Survey Report & Approval 40 02/02/18 23/03/18

S127 Preparation & Approval of TTA Schemes 96 05/01/18 05/05/18

S128 Preparation & Approval of Temp Work Design 66 05/01/18 26/03/18

S129 Asbestos Inspection and Submit Report to EPD 96 31/01/18* 01/06/18

S130 Site Hoarding and Remove Existing Furniture 26 05/04/18 05/05/18

S132 Public Interchange Modification Works (TTM Stage 1-4) 58 07/05/18 16/07/18

S135 Protection Work and Demolish Carpark Building 30 02/06/18 09/07/18

S136 Protection Work and Demolish Carpark Ramp Structure 60 07/05/18 18/07/18

S150 Roadwork to Provide New Parking Facilities in Portion 1B 40 19/07/18 03/09/18

S155 Implement TTM Stage 5 1 04/09/18 04/09/18

S160 KD 01 0 04/09/18*

Trees Felling and Protecon in Poron 1B (San Ma Tau St) (KD12)Trees Felling and Protecon in Poron 1B (San Ma Tau St) (KD12)Trees Felling and Protecon in Poron 1B (San Ma Tau St) (KD12)Trees Felling and Protecon in Poron 1B (San Ma Tau St) (KD12)Trees Felling and Protecon in Poron 1B (San Ma Tau St) (KD12)

S165 Trees Proposal & Preparation Works 90 05/01/18 27/04/18

S170 Tree Felling, T483-T485, T532-T533 24 28/04/18 28/05/18

S180 Tree Protection, T486 12 29/05/18 11/06/18

S190 KD 12 0 04/09/18*

Vercal Wall in Poron 3B CH 4759-CH 5085 (KD7A)Vercal Wall in Poron 3B CH 4759-CH 5085 (KD7A)Vercal Wall in Poron 3B CH 4759-CH 5085 (KD7A)Vercal Wall in Poron 3B CH 4759-CH 5085 (KD7A)Vercal Wall in Poron 3B CH 4759-CH 5085 (KD7A)

S195 Submission & Approval and Preparation Works 85 05/01/18 21/04/18

S200 Pipe Piles along North Wall 186 23/04/18 03/12/18

S222 Type IV Sheetpile 68 16/10/18 07/01/19

S225 Demobilisation 12 08/01/19 21/01/19

S226 Fencing and Site Clearance for Handover Area 30 22/01/19 28/02/19

S230 KD 7A (Handover Portion 3B) 0 31/12/18*

Dumping Permit, Barging Point, Structural Assessment of Marine Side KCFP (KD4B)Dumping Permit, Barging Point, Structural Assessment of Marine Side KCFP (KD4B)Dumping Permit, Barging Point, Structural Assessment of Marine Side KCFP (KD4B)Dumping Permit, Barging Point, Structural Assessment of Marine Side KCFP (KD4B)Dumping Permit, Barging Point, Structural Assessment of Marine Side KCFP (KD4B)

S235 Submission and Approval of Sampling Plan 32 05/01/18 10/02/18

S240 Field Sampling and Testing 164 12/02/18 03/09/18

S250 Preparation and Approval for Sediment Quality Report 50 04/09/18 03/11/18

S260 Application for Dumping Permit 50 05/11/18 04/01/19

S265 Submission & Approval and Preparation Works 46 05/01/18 02/03/18

S270 Carry Out Structural assessment of KCFP (Marine Portion) 250 03/03/18 04/01/19

S275 Design & Procurement 120 05/01/18 04/06/18

S280 Construct Barging Point 204 02/05/18 04/01/19

S290 KD 4B 0 04/01/19*

Venlaon Adit at Eastern Interface CH 5020-5082 (KD4C)Venlaon Adit at Eastern Interface CH 5020-5082 (KD4C)Venlaon Adit at Eastern Interface CH 5020-5082 (KD4C)Venlaon Adit at Eastern Interface CH 5020-5082 (KD4C)Venlaon Adit at Eastern Interface CH 5020-5082 (KD4C)

S295 Submission & Approval and Preparation Works 90 05/01/18 27/04/18

S300 Piling & Pumping Test 159 28/04/18 07/11/18
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S310 ELS 70 08/11/18 31/01/19

S320 Ventilation Adit Structure 150 01/02/19 07/08/19

S325 Backfill 17 08/08/19 27/08/19

S326 Site Clearance for Handover Area 9 28/08/19 06/09/19

S330 KD 4C (Handover Portion 3D) 0 06/09/19*

Cofferdam 1.1 - Depressed Rd & Underpass at Kai Tak Side - 326m (KD7B)Cofferdam 1.1 - Depressed Rd & Underpass at Kai Tak Side - 326m (KD7B)Cofferdam 1.1 - Depressed Rd & Underpass at Kai Tak Side - 326m (KD7B)Cofferdam 1.1 - Depressed Rd & Underpass at Kai Tak Side - 326m (KD7B)Cofferdam 1.1 - Depressed Rd & Underpass at Kai Tak Side - 326m (KD7B)

S210 Alternative Design Submission/Approval/Procurement 300 05/01/18 31/10/18

S340 SHP, Pipe Piles, Kingposts & Pumping Test 266 13/11/18 08/10/19

S345 Type IV Sheetpile Cut Off Wall 53 05/08/19 08/10/19

S350 ELS (Uncontaminated Sediment) 30 09/10/19 12/11/19

S351 ELS (Soil) 210 13/11/19 30/07/20

S360 Depressed Rd, Underpass, Adit Structures, and Backfill 228 30/07/20 07/05/21

S370 KD 7B 0 07/05/21*

Cofferdam 2.1 - Access Sha: (KD03) + 60m C&C Tunnel at Ma Tau Kok SideCofferdam 2.1 - Access Sha: (KD03) + 60m C&C Tunnel at Ma Tau Kok SideCofferdam 2.1 - Access Sha: (KD03) + 60m C&C Tunnel at Ma Tau Kok SideCofferdam 2.1 - Access Sha: (KD03) + 60m C&C Tunnel at Ma Tau Kok SideCofferdam 2.1 - Access Sha: (KD03) + 60m C&C Tunnel at Ma Tau Kok Side

Access Sha: - 33m (KD03)Access Sha: - 33m (KD03)Access Sha: - 33m (KD03)Access Sha: - 33m (KD03)Access Sha: - 33m (KD03)

S375 Preparation Works 20 05/09/18 28/09/18

S380 Piling & Kingposts & Pumping Test 143 29/09/18 23/03/19

S390 ELS (Contaminated Sediment)) 3 25/03/19 27/03/19

S391 ELS (Uncontaminated Sediment) 3 28/03/19 30/03/19

S392 ELS (Soil) 122 01/04/19 29/08/19

S393 ELS (Rock) 246 30/08/19 30/06/20

S400 Construct RC Wall at East Side & Remaining Works 43 02/07/20 20/08/20

S405 Remaining Works for Handover Area 35 21/08/20 30/09/20

S410 KD 03 0 30/09/20*

Ma Tau Kok West C&C Tunnel - 60mMa Tau Kok West C&C Tunnel - 60mMa Tau Kok West C&C Tunnel - 60mMa Tau Kok West C&C Tunnel - 60mMa Tau Kok West C&C Tunnel - 60m

S415 Preparation Works 10 05/09/18 15/09/18

S420 Piling & Kingposts 60 17/09/18 28/11/18

S426 Install Traffic Decking for TTM Stage 6 20 29/11/18 21/12/18

S427 Implement TTM Stage 6 1 22/12/18 22/12/18

S428 Remaining Piling 60 24/12/18 09/03/19

S430 ELS (Uncontaminated Sediment) 3 02/07/20 04/07/20

S431 ELS (Soil) 278 06/07/20 11/06/21

S432 ELS (Rock) 269 12/06/21 11/05/22

S440 C&C Tunnel Structure 108 12/05/22 17/09/22

S910 Backfill 97 19/09/22 14/01/23

Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10)Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10)Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10)Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10)Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10)

Landing Steps and Covered WalkwayLanding Steps and Covered WalkwayLanding Steps and Covered WalkwayLanding Steps and Covered WalkwayLanding Steps and Covered Walkway

S450 Design, ACABAS Endorsement, Procurement 225 03/04/18* 02/01/19

S460 Possess Areas 0 05/01/19*

S470 Remove Existing Seawall 150 05/01/19 11/07/19

S480 Construct Landing Steps 150 12/07/19 09/01/20

S490 Construct Covered Walkway 200 10/01/20 11/09/20

S495 ABWF & E&M Works 60 12/09/20 24/11/20

S500 KD 02 0 03/01/21*

Establishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment Works

S520 Establishment Works in Portion 1E (Covered Walkway) 365 25/11/20 24/11/21

S530 KD 10 0 03/01/22*

Cofferdam 1.2 - Marine Tunnel Stage 1 (KD05) + 60m C&C Tunnel at Kai Tak Side (KD7B)Cofferdam 1.2 - Marine Tunnel Stage 1 (KD05) + 60m C&C Tunnel at Kai Tak Side (KD7B)Cofferdam 1.2 - Marine Tunnel Stage 1 (KD05) + 60m C&C Tunnel at Kai Tak Side (KD7B)Cofferdam 1.2 - Marine Tunnel Stage 1 (KD05) + 60m C&C Tunnel at Kai Tak Side (KD7B)Cofferdam 1.2 - Marine Tunnel Stage 1 (KD05) + 60m C&C Tunnel at Kai Tak Side (KD7B)

Stage 1 Marine Tunnel - 179m (KD05)Stage 1 Marine Tunnel - 179m (KD05)Stage 1 Marine Tunnel - 179m (KD05)Stage 1 Marine Tunnel - 179m (KD05)Stage 1 Marine Tunnel - 179m (KD05)
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S535 Notice to Mariners, MS/Temp Work/Materials Submissions & Approvals 180 05/02/18* 14/09/18

S540 Construct Working Platform Supported on 1.2m Casings 38 05/01/19 21/02/19

S545 FSP V Sheetpile (Outer Side) 157 28/01/19 10/08/19

S550 Pipe Piles (Inner Side) 200 22/02/19 25/10/19

S555 Reclamation between Pipe Piles & Sheetpile 47 26/10/19 19/12/19

S558 Install S1 & S2 and Pumping Test 36 06/12/19 20/01/20

S559 Kingposts 18 30/12/19 20/01/20

S560 ELS (Contaminated Sediment) 48 21/01/20 19/03/20

S561 ELS (Uncontaminated Sediment) 23 22/02/20 19/03/20

S562 ELS (Soil) 64 22/02/20 13/05/20

S570 Marine Tunnel Structure 144 09/05/20 29/10/20

S575 Backfill (Treated Sediment) 8 22/10/20 31/10/20

S576 Backfill (Rockfill) 4 02/11/20 05/11/20

S580 Remove Reclamation/Platform and Reinstate Seabed 52 06/11/20 08/01/21

S585 Dredging for Stage 2 Diversion 20 24/12/20 19/01/21

S600 KD 05 0 19/01/21*

Kai Tak Cut & Cover Tunnel - 60m (KD7B)Kai Tak Cut & Cover Tunnel - 60m (KD7B)Kai Tak Cut & Cover Tunnel - 60m (KD7B)Kai Tak Cut & Cover Tunnel - 60m (KD7B)Kai Tak Cut & Cover Tunnel - 60m (KD7B)

S605 Pipe Piles & Kingposts 210 05/04/18* 13/12/18

S608 Install Decking 36 14/12/18 28/01/19

S610 ELS (Contaminated Sediment) 2 21/01/20 22/01/20

S611 ELS (Uncontaminated Sediment) 4 23/01/20 30/01/20

S612 ELS (Soil) 98 31/01/20 30/05/20

S620 C&C Tunnel Structure 108 01/06/20 08/10/20

S623 Backfill (Soil + Treated Sediment) 28 09/10/20 11/11/20

S625 Kai Tak Seawall Reinstatement 47 12/11/20 08/01/21

S630 KD 7B 0 07/05/21*

Cofferdam 2.2 - Marine Tunnel Stage 2 (KD06) + 30m C&C Tunnel at Ma Tau Kok Side (KD6A)Cofferdam 2.2 - Marine Tunnel Stage 2 (KD06) + 30m C&C Tunnel at Ma Tau Kok Side (KD6A)Cofferdam 2.2 - Marine Tunnel Stage 2 (KD06) + 30m C&C Tunnel at Ma Tau Kok Side (KD6A)Cofferdam 2.2 - Marine Tunnel Stage 2 (KD06) + 30m C&C Tunnel at Ma Tau Kok Side (KD6A)Cofferdam 2.2 - Marine Tunnel Stage 2 (KD06) + 30m C&C Tunnel at Ma Tau Kok Side (KD6A)

Stage 2 Marine Tunnel - 197m (KD06)Stage 2 Marine Tunnel - 197m (KD06)Stage 2 Marine Tunnel - 197m (KD06)Stage 2 Marine Tunnel - 197m (KD06)Stage 2 Marine Tunnel - 197m (KD06)

S635 Notice to Mariners, MS/Temp Work/Materials Submissions & Approvals 180 05/02/18* 14/09/18

S636 Modification of KCFP 180 15/09/18 27/04/19

S637 Provide Pontoon System 120 29/04/19 20/09/19

S638 Close North Berth of KCFP 0 19/01/21

S640 Construct Working Platform Supported on 1.2m Casings 35 20/01/21 04/03/21

S645 FSP V Sheetpile (Outer Side) 118 10/02/21 09/07/21

S650 Pipe Piles (Inner Side) 165 05/03/21 23/09/21

S655 Reclamation between Pipe Piles & Sheetpile 37 24/09/21 08/11/21

S657 Install S1 & S2, Pumping Test 36 26/10/21 06/12/21

S658 Kingposts 14 06/11/21 22/11/21

S660 ELS (Contaminated Sediment) 47 07/12/21 05/02/22

S661 ELS (Uncontaminated Sediment) 10 22/01/22 05/02/22

S662 ELS (Soil) 121 06/01/22 07/06/22

S670 Marine Tunnel Structure 120 19/05/22 11/10/22

S675 Backfill (Soft + Treated Sediment) 49 12/10/22 07/12/22

S676 Backfill (Rockfill) 2 08/12/22 09/12/22

S677 Reprovisioning of MTK Public Pier 51 12/10/22 09/12/22

S680 Remove Reclamation/Platform and Reinstate Seabed 43 10/12/22 04/02/23

S700 KD 06 0 04/02/23*

Ma Tau Kok East Cut & Cover Tunnel - 30m (KD6A)Ma Tau Kok East Cut & Cover Tunnel - 30m (KD6A)Ma Tau Kok East Cut & Cover Tunnel - 30m (KD6A)Ma Tau Kok East Cut & Cover Tunnel - 30m (KD6A)Ma Tau Kok East Cut & Cover Tunnel - 30m (KD6A)

S705 Pipe Piles 102 11/03/19 16/07/19
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S706 Kingposts 16 16/05/19 03/06/19

S710 ELS (Contaminated Sediment) 2 07/12/21 08/12/21

S711 ELS (Uncontaminated Sediment) 2 09/12/21 10/12/21

S712 ELS (Soil) 139 11/12/21 06/06/22

S713 ELS (Rock) 8 07/06/22 15/06/22

S720 C&C Tunnel Structure 72 16/06/22 08/09/22

S722 Backfill 49 09/09/22 08/11/22

S725 Ma Tau Kok Seawall Reinstatement 53 29/11/22 04/02/23

S730 KD 6A 0 06/05/23*

U Trough Structures and At-Grade Road Area (KD07)U Trough Structures and At-Grade Road Area (KD07)U Trough Structures and At-Grade Road Area (KD07)U Trough Structures and At-Grade Road Area (KD07)U Trough Structures and At-Grade Road Area (KD07)

S740 Repossess Portion 3D 0 05/10/21*

S745 Sheetpile & Pumping Test 68 05/10/21 23/12/21

S750 ELS (Soil) 143 24/12/21 23/06/22

S760 Construct Trough Structure 120 24/06/22 15/11/22

S770 Backfill & Remove Sheetpile 120 03/09/22 31/01/23

S775 Roadwork for At-Grade Road 77 01/02/23 06/05/23

S780 KD 07 0 06/05/23*

Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09)Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09)Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09)Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09)Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09)

S790 All works Completed at Ma Tau Kok Side 0 06/05/23

S800 Remove Decking, Roads and Drains (TTM Stages 7-10) 344 08/05/23 04/07/24

S810 KD 09 0 05/07/24*

Preservaon and Protecon of Trees (KD13)Preservaon and Protecon of Trees (KD13)Preservaon and Protecon of Trees (KD13)Preservaon and Protecon of Trees (KD13)Preservaon and Protecon of Trees (KD13)

S820 Trees Survey, Proposal, and Approval 90 05/01/18 27/04/18

S830 Implement measures for Trees Protection/Preservation 365 28/04/18 22/07/19*

S840 KD 13 0 05/07/24*

All Remaining Works and Roadwork for Opening to the Public (KD08)All Remaining Works and Roadwork for Opening to the Public (KD08)All Remaining Works and Roadwork for Opening to the Public (KD08)All Remaining Works and Roadwork for Opening to the Public (KD08)All Remaining Works and Roadwork for Opening to the Public (KD08)

S850 All works Completed at both Kai Tak & Ma Tau Kok Sides 0 04/07/24

S860 Reinstate Affected Road Areas & Traffic Diversions 120 05/07/24 25/11/24

S870 Reinstate Affected Areas 30 26/11/24 02/01/25

S880 KD 08 0 02/01/25*

Establishment Works (KD11)Establishment Works (KD11)Establishment Works (KD11)Establishment Works (KD11)Establishment Works (KD11)

S890 Establishment Works (Except in Portion 1E) Period 365 06/07/24 05/07/25

S900 KD 11 0 05/07/25*
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