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Ref. Detailed Programme (Dec-2022)
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ontract No. HY/2019/13

Central Kowloon Route - Buildings, Electrical and Mechanical Works
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Key Date/ section
completion date

> KD A (07-0ct-21)

<> section 4 (14-Apr-22)
<> section 5 (26-Dec-21)
&> KD L (04-Mar-22)

&> KD M (04-Feb-23)

Contract Period 2430 D
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¢ KD J (30-Dec-23)

> kD GY13-Sept)
VKo H (30-0ct)
& /JID K (16-Oct)

<> section 2 (27-May-25)

— section 11549 days _
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<> section 3 (14-May-26)

? section 1 (11-Aug-26)

> section 6 (11-Feb-27)

VvV Piling Works 1
Excavation & Sub-structure Works 1
I
ABWEF Works - Wet Dn
Yau Ma Tei Vent building E&M Instaiytion :
T&C 1
FS| 1
<KD B (10-Mar-25) 1
4 = P T Sub-structure Works
200 days deferred access :
ABWF Works - Wet/ D 1
Ho Man Tin Vent building E&M InstX\ation 1
T&C  T&C 1
0o i
c <> KD C (9-May-25) 1
36 \ Stormwater Drain and Road Drainage Works section 5 (18-Jan-22) 1
.5 : Excavation & Sub-structure Works :
[aa] Sup-stru Works 1
Kai Tak Vent building ABWE Works - Wet Dr 1
E&M Instal ation \\ 1
T&C T&C 1
i
section 4 (5-May-22) <> KD D (6-Feb-25) 1
\V4 Works
Excavation & Sub-structure Works :
Sup-stru Works 1
Administration Buildin ABWF Works - Wet 1
14 Legend' E&M Installation 1
. . 1
<> Contractual Key dates/ section completion date 1
<> Planned Key dates/ section completion date < KDE (6-Feb-25) 1
> |Yau Ma Tei Vent Adit v Contractual Access dates I / |- u :
R |Ho van Tin Vent adi L__1 Stormwater Drain and Road Drainage Works v .
P nstallation
: o Man Tin Vent Adit = Piling Works V :
E Kai Tak West Vent Adit [ Sub-structure Works E&M Installation TC |
(3 [ Supper-structural Works 1
Kai Tak East Vent Adit i
> I ABWF Works - Wet Trade < KD G (16-Sep-25) :
I ABWF Works - Dry Trade - 1
YMTW Western Landscape Deck I &M Installation 1
Q&\ CLP Power Energization < KDF (23-0ct-25) :
YMTE East Bound Tunnel [ Local Testing and Commissioning (FSI related) 40 cys deferred bocels :
I Local Testing and Commissioning (nhon FSI related) H
I Local Fire Service Inspection (Building or Cross Passage only) dog . d" e | 1
i i issioni i d
YMTE West Bound Tunnel EZET Route-wide Testing and Commissioning BV CEIETEAG D E&M, TEC I
. ) ) . 1
— Route-wide Fire Service Inspection for Tunnel & KD H (14-Mar-26)}
qCJ == Post-Commissioning Test for APS, CCMS, TCSS ABWF Warks 1
€ |Central Tunnel [FEE Landscape Works e :
|E === Establishment Works < kD1 (30-Dec-25) 1
1
KTW Depressed Road & Eastern 1
Landscape Deck & Tunnel 1
< KD J (2-Mar-28) 1
Route-wide T&C and FSI
Post Commissioning T&C for APS, CCMS, ~
TCSS <> section 6
\2
Approach Road A4 E&M Installation
Escape Staircase No. 1-4 ABWEF, E&M Installation TC
2
-ch YMTW | Control Kiosks \Va ABWF, E&M TC
e \% {_____ABWEE&M ______ TC]
O Maintenance Subway v — —
- \% {______ABWEERM |
< Drencher Pump & Tunnel EL Rm N RBWE RN
© \% L _____fev__c|
g Approach Road ¥ £EM —
KIE \v
.S Control Kiosks O k06 (16-5ep-25)
© ) S e E&M
e T2 Approach Road < KD K (20-May-25)
Q.
o :
< pancecapeWoris <> section 2 (30-Jan-26)
" ]
Establishment Works & section 3 (2-May-26)




