
Ref. Detailed Programme (Dec-2022)

Contract No. HY/2019/13

Central Kowloon Route – Buildings, Electrical and Mechanical Works

Summary Programme
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Key Date/ section 

completion date

Ho Man Tin Vent building

Kai Tak Vent building

Administration Building
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E&M Installation          

ABWF Works
KD H (14-Mar-26)

E&M, T&C

E&M Install.
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ABWF

E&M, T&C

Contract Period 2430 Days

KD A (07-Oct-21) KD B,D,E (27-
Jan-24)
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