

Appendix A

Construction Programme



Major Construction Activities (Jul 2021)

Item	Major Construction Activites	Location
1	Drill and blast excavation	HMT
2	Mucking out from tunnel	
3	Site and shaft installation	
4	Pilot tunnel excavation by TBM	
5	Drill and break excavation	YMT
6	Mucking out from tunnel	
7	Canopy installation	
8	Erection of noise enclosure	
9	Site and shaft installation	MTK
10	Drill and blast excavation	
11	Mucking out from tunnel	
12	Canopy installation	
13	Site and shaft installation	PMR
14	Erection of noise enclosure	
15	Drilling and extensive grouting	PMR
16	Spoil handing and disposal	KTBF

Major Construction Activities (Aug 2021)

Item	Major Construction Activites	Location
1	Drill and blast excavation	HMT
2	Mucking out from tunnel	
3	Site and shaft installation	
4	Pilot tunnel excavation by TBM	
5	Drill and break excavation	YMT
6	Mucking out from tunnel	
7	Canopy installation	
8	Erection of noise enclosure	
9	Site and shaft installation	MTK
10	Drill and blast excavation	
11	Mucking out from tunnel	
12	Canopy installation	
13	Site and shaft installation	PMR
14	Erection of noise enclosure	
15	Drilling and extensive grouting	PMR
16	Spoil handing and disposal	KTBF