

Appendix A

Construction Programme



Major Construction Activities (Oct 2023)

Item	Major Construction Activates	Location	
1	Underbreak scaling and smoothing works	HMT	
2	Invert, lining and OHVD construction		
3	Struct installation and D-wall coring		
4	ELS excavation		
5	Site and shaft installation		
6	Drill and blast excavation	YMT	
7	Drill and break excavation		
8	Underbreak scaling and smoothing works		
9	Invert, lining and OHVD construction		
10	Mucking out from tunnel		
11	Site and shaft installation	MTK	
12	Drill and break excavation		
13	TBM pilot tunnel enlargement		
14	Underbreak scaling and smoothing works		
15	Invert, lining and OHVD construction		
16	Mucking out from tunnel and horizontal access	KTBF	
17	Site and shaft installation		
18	Spoil handing and disposal		
19	Concreting and importing fill material by drop pipe		SLS
20	Concreting		MHC

Major Construction Activities (Nov 2023)

Item	Major Construction Activates	Location	
1	Underbreak scaling and smoothing works	HMT	
2	Invert, lining and OHVD construction		
3	Struct installation and D-wall coring		
4	ELS excavation		
5	Site and shaft installation		
6	Drill and blast excavation	YMT	
7	Drill and break excavation		
8	Underbreak scaling and smoothing works		
9	Invert, lining and OHVD construction		
10	Mucking out from tunnel		
11	Site and shaft installation	MTK	
12	Drill and break excavation		
13	TBM pilot tunnel enlargement		
14	Underbreak scaling and smoothing works		
15	Invert, lining and OHVD construction		
16	Mucking out from tunnel and horizontal access	KTBF	
17	Site and shaft installation		
18	Spoil handing and disposal		
19	Concreting and importing fill material by drop pipe		SLS
20	Concreting		MHC