
ID Activity Duration Start Finish TF

Kai Tak West Works Programme - Recovery Programme - OG - 25/10/23 Rev.4 Impact-KD6A: 29 Jan 24Kai Tak West Works Programme - Recovery Programme - OG - 25/10/23 Rev.4 Impact-KD6A: 29 Jan 24 3030 29-Dec-17 A 15-Apr-26 0

CONTRACT DATESCONTRACT DATES 3030 29-Dec-17 A 15-Apr-26 -94

Commencement of the WorksCommencement of the Works 7 29-Dec-17 A 05-Jan-18 A
Key DatesKey Dates 2617 06-Jun-18 A 05-Aug-25 -21
Cri cal Dates (For Indica on Only)Cri cal Dates (For Indica on Only) 1689 08-Dec-18 A 27-Jun-23 A
Site PossessionSite Possession 1693 05-Jan-18 A 30-May-22 A
Site HandoverSite Handover 2752 02-Oct-18 A 15-Apr-26 -94

All Landside and Marine Side Geotechnical Inves ga on (KD4A)All Landside and Marine Side Geotechnical Inves ga on (KD4A) 153 05-Jan-18 A 06-Jun-18 A

MarineMarine 122 05-Jan-18 A 06-Jun-18 A
Mau Tau Kok SideMau Tau Kok Side 153 05-Jan-18 A 06-Jun-18 A
Kai Tak SideKai Tak Side 112 05-Jan-18 A 25-May-18 A

Demoli on of Landside Structures of KCFP and Carpark Reprovisioning (KD01)Demoli on of Landside Structures of KCFP and Carpark Reprovisioning (KD01) 268 05-Jan-18 A 29-Sep-18 A

TTM Stage 1TTM Stage 1 43 29-Mar-18 A 10-May-18 A
Works A er Por on 1B PossessionWorks A er Por on 1B Possession 154 02-Apr-18 A 03-Sep-18 A
Prepara on Works Prior to Por on 1B PossessionPrepara on Works Prior to Por on 1B Possession 118 05-Jan-18 A 01-Jun-18 A
Watermain DiversionWatermain Diversion 24 05-Jul-18 A 01-Aug-18 A
TTM Stage 2TTM Stage 2 37 11-May-18 A 16-Jun-18 A
TTM Stage 3TTM Stage 3 32 17-Jun-18 A 20-Jul-18 A
TTM Stage 4TTM Stage 4 71 21-Jul-18 A 29-Sep-18 A

Trees Felling and Protec on in Por on 1B (San Ma Tau St) (KD12)Trees Felling and Protec on in Por on 1B (San Ma Tau St) (KD12) 133 05-Jan-18 A 17-May-18 A

12-1010 Prepare & Submit Trees Proposal 36 05-Jan-18 A 15-Feb-18 A

12-1011 Approval for Trees Proposal 23 16-Feb-18 A 17-Mar-18 A

12-1012 Prepara on Works 31 18-Mar-18 A 27-Apr-18 A

12-1020 Tree Felling, T483-T485, T532-T533 (5 no) 16 28-Apr-18 A 17-May-18 A

12-1030 Tree Protec on, T486 10 06-May-18 A 17-May-18 A

12-1040 KD 12 0 17-May-18 A

Ver cal Wall in Por on 3B CH 4759-CH 5085 (KD7A)Ver cal Wall in Por on 3B CH 4759-CH 5085 (KD7A) 338 05-Jan-18 A 08-Dec-18 A

7A-1010 Submission 61 05-Jan-18 A 20-Mar-18 A

7A-1013 Approval 18 21-Mar-18 A 14-Apr-18 A

7A-1016 Prepara on Works 6 16-Apr-18 A 21-Apr-18 A

7A-1020 Pipe Piles along North Wall (372 no, 2P/D), 4WF 186 23-Apr-18 A 03-Dec-18 A

7A-1030 Type IV Sheetpile (52mx32.5m, 25m2/D), 1WF 39 03-Apr-18 A 20-May-18 A

7A-1040 Demobilisa on 17 20-Nov-18 A 08-Dec-18 A

7A-1070 KD 7A 0 08-Dec-18 A

Dumping Permit, Barging Point, Structural Assessment of Marine Side KCFP (KD4B)Dumping Permit, Barging Point, Structural Assessment of Marine Side KCFP (KD4B) 319 05-Jan-18 A 19-Nov-18 A

Opera onal Proposal for Ferry ServicesOpera onal Proposal for Ferry Services 180 16-Apr-18 A 19-Nov-18 A
Dumping PermitDumping Permit 259 05-Jan-18 A 19-Nov-18 A
Structural Assessment of KCFPStructural Assessment of KCFP 259 05-Jan-18 A 19-Nov-18 A
Barging PointBarging Point 319 05-Jan-18 A 19-Nov-18 A

Ven la on Adit at Eastern Interface CH 5015-5082 (KD4C)Ven la on Adit at Eastern Interface CH 5015-5082 (KD4C) 566 05-Jan-18 A 24-Jul-19 A

PilingPiling 243 05-Jan-18 A 31-Oct-18 A
ELSELS 164 01-Jul-18 A 11-Dec-18 A
Adit Structure (6 Bays) - 1 Work FrontAdit Structure (6 Bays) - 1 Work Front 167 12-Dec-18 A 10-Jul-19 A
BackfillingBackfilling 14 11-Jul-19 A 24-Jul-19 A

Depressed Rd, Underpass, KT C&C at Kai Tak Side (KD7B)Depressed Rd, Underpass, KT C&C at Kai Tak Side (KD7B) 1462 05-Jan-18 A 15-Nov-21 A

PilingPiling 645 05-Jan-18 A 11-Oct-19 A
ELSELS 618 01-Nov-18 A 11-Jul-20 A
Underpass Structure CH 4890-5085 (19 Bays)Underpass Structure CH 4890-5085 (19 Bays) 794 10-Oct-19 A 29-Oct-21 A
Depressed Road Structure CH 4759-CH 4890 (10 Bays)Depressed Road Structure CH 4759-CH 4890 (10 Bays) 545 28-Apr-20 A 15-Nov-21 A
Kai Tak Cut & Cover Tunnel - 60m (KD7B)Kai Tak Cut & Cover Tunnel - 60m (KD7B) 1294 01-Jun-18 A 15-Sep-21 A
Outstanding Work for KD7BOutstanding Work for KD7B 33 16-Sep-21 A 11-Oct-21 A
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Cofferdam 2.1 - Access Sha  (KD03)Cofferdam 2.1 - Access Sha  (KD03) 951 29-Mar-18 A 15-Oct-20 A

PilingPiling 315 29-Mar-18 A 24-Apr-19 A
ELSELS 727 27-Sep-18 A 22-Sep-20 A
Access Sha  (33m)Access Sha  (33m) 334 06-Dec-19 A 15-Oct-20 A

Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10)Landing Steps and Covered Walkway at Ma Tau Kok Side (KD02 & KD10) 1332 03-Apr-18 A 19-Nov-21 A

Landing Steps and Covered WalkwayLanding Steps and Covered Walkway 784 03-Apr-18 A 20-Nov-20 A
Establishment WorksEstablishment Works 370 20-Nov-20 A 19-Nov-21 A

Cofferdam 1.2 - Marine Tunnel Stage 1 (159m) + Kai Tak C&C Tunnel (60m)Cofferdam 1.2 - Marine Tunnel Stage 1 (159m) + Kai Tak C&C Tunnel (60m) 1311 05-Feb-18 A 24-Jul-21 A

Stage 1 Marine Tunnel (159m) - KD05Stage 1 Marine Tunnel (159m) - KD05 1311 05-Feb-18 A 24-Jul-21 A

Outstanding Works for KD05Outstanding Works for KD05 120 18-Apr-21 A 19-Feb-22 A

05-2645 Remove S1, S2 and ELS 99 18-Apr-21 A 08-Sep-21 A

05-2655 Remove temporary reclama on and seawall reconstruc on 99 05-Sep-21 A 19-Feb-22 A

05-2657 Reinstatement of the remaining seabed within Por on 2A1 4 18-Apr-21 A 19-Feb-22 A

05-2660 Comple on of Outstanding Works for KD 05 0 19-Feb-22 A

Cofferdam 2.2 - Ma Tau Kok C&C Tunnel (95m) (KD6A)Cofferdam 2.2 - Ma Tau Kok C&C Tunnel (95m) (KD6A) 1544 27-Dec-19 A 18-Mar-24 758

Prepara on WorksPrepara on Works 30 14-Nov-21 A 15-Jan-22 A
PilingPiling 905 27-Dec-19 A 21-Jul-22 A
ELSELS 1075 24-Oct-20 A 31-Oct-23 879
Tunnel Structure - Bays MTK-C-B1 to B2 - 1st Work FrontTunnel Structure - Bays MTK-C-B1 to B2 - 1st Work Front 65 01-Aug-23 A 13-Dec-23 12
Tunnel Structure - Bays MTK-C-B5 to B3 - 2rd Work FrontTunnel Structure - Bays MTK-C-B5 to B3 - 2rd Work Front 161 13-Jul-23 A 03-Feb-24 -14
Tunnel Structure - Bays MTK-C-B8 to B6 - 3rd Work FrontTunnel Structure - Bays MTK-C-B8 to B6 - 3rd Work Front 82 24-Oct-23 A 05-Feb-24 642
Roadwork Inside Tunnel CH 4233-5122Roadwork Inside Tunnel CH 4233-5122 845 01-Aug-21 A 18-Mar-24 -49
Remaining Works at S tch Joint AreasRemaining Works at S tch Joint Areas 270 25-Jul-22 A 10-Jul-23 A

Cofferdam 2.3 - Marine Tunnel Stage 2 (212m) (KD06)Cofferdam 2.3 - Marine Tunnel Stage 2 (212m) (KD06) 2241 05-Feb-18 A 25-Mar-24 751

Prepara on Works (not under KD06)Prepara on Works (not under KD06) 1703 05-Feb-18 A 30-Dec-22 A
Sec on 5,6 - Non-Modular StrutSec on 5,6 - Non-Modular Strut 793 18-Apr-21 A 26-Jan-24 -27
Sec on 7,8,9 - Modular StrutSec on 7,8,9 - Modular Strut 974 18-Apr-21 A 25-Mar-24 751
Sec on 10 - Modular Strut (Naviga on)Sec on 10 - Modular Strut (Naviga on) 852 09-Nov-21 A 25-Mar-24 751

U Trough Structures and At-Grade Road Area (KD07)U Trough Structures and At-Grade Road Area (KD07) 1916 01-Sep-18 A 29-Nov-23 61

PilingPiling 115 01-Sep-18 A 24-Dec-18 A
ELSELS 39 26-Nov-18 A 12-Jan-19 A
U Trough Structure (7 Bays) - 1 Work Front - Stage 1U Trough Structure (7 Bays) - 1 Work Front - Stage 1 242 07-Jan-19 A 31-Oct-19 A
Remaining Works a er Comple on of Works by D3Remaining Works a er Comple on of Works by D3 280 30-May-22 A 05-May-23 A
Outstanding Works for KD07Outstanding Works for KD07 171 06-May-23 A 29-Nov-23 49

Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09)Kowloon City Ferry Pier Public Transport Interchange Reinstatement (KD09) 193 26-Jan-24 05-Aug-24 -21

Backfilling for Ma Tau Kok C&C TunnelBackfilling for Ma Tau Kok C&C Tunnel 193 26-Jan-24 05-Aug-24 -21

Preserva on and Protec on of Trees (KD13)Preserva on and Protec on of Trees (KD13) 2384 05-Jan-18 A 15-Jul-24 0

13-1010 Trees Survey 49 05-Jan-18 A 06-Mar-18 A

13-1011 Prepare & Submit Proposal 19 07-Mar-18 A 28-Mar-18 A

13-1012 Approval of Proposal 22 29-Mar-18 A 27-Apr-18 A

13-1020 Implement measures for Trees Protec on 1834 28-Apr-18 A 15-Jul-24 0

13-1021 Implement measures for Trees Preserva on 1834 28-Apr-18 A 15-Jul-24 0

13-1030 KD 13 0 15-Jul-24 0

All Remaining Works and Roadwork for Opening to the Public (KD08)All Remaining Works and Roadwork for Opening to the Public (KD08) 1238 16-Sep-21 A 15-Apr-25 -94

Backfill for Kai Tak C&C TunnelBackfill for Kai Tak C&C Tunnel 637 04-Oct-21 A 30-Dec-23 302
Backfilling for Depress Road and UnderpassBackfilling for Depress Road and Underpass 752 15-Oct-21 A 18-Jun-24 171
Backfilling for At-grade RoadBackfilling for At-grade Road 72 17-Jan-23 A 30-Dec-23 302
Other WorksOther Works 965 16-Sep-21 A 15-Apr-25 -94

Establishment Works (KD11)Establishment Works (KD11) 365 06-Aug-24 05-Aug-25 -21

11-1010 Establishment Works (Except in Por on 1E) Period 365 06-Aug-24 05-Aug-25 -21

11-1020 KD 11 0 05-Aug-25 -21
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